
CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 

REMEDIAL ACTION IMPLEMENTATION 

48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project 

Client: 

Manager 

12th Street LandfUI Operable 
Unit No. 4 Project number. 56393 Day: Monday Date: 5/10/2010 

AM - Sunny, clear sky 

Weyerhaeuser Company Location: Plainwell, Michigan Weather. PM - partly cloudy Wind: Not Recorded 

Greg Carli 

Aaron Stadnyk Oversight: Renee Pionk Rain: No 

AM - 47 degrees F 

Temp: PM - 58 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Clearing of large tree on south side of landfill. 

Installation of safety fence on east side of Site. 

Conversations with Contractor 

The alternative silt fence is expected to arrive at the Site by 12:00 pm on Tuesday, May 11, 2010. 

Meetings: 

None. 

Safely Issues: 

None, 

Production Delays: 

None, 

Report on Subcontractors: 

None. 

Accidents: 

None, Report filed Yes T o : G,CarIi\A.Stadnyk\ Filing 

Report on down equipment: 

None, 

CRA FIELD ENGINEER DATE PROJECT MANAGER DATE 

US EPA RECORDS CENTER REGION 5 

056.19,1 DaUy Site Record 051009.xls 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 

REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

12th Street Landfill Operable 

Project Unit No. 4 Project n u m b e r 

Client: Weyerhaeuser Company Location: 

Greg Carli 

Manage r AaronStadnyk Overs igh t 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

56393 

Plainwell, Michigan 

Renee Pionk 

Day: l ue sday 

AM - rain, windy 

Wea the r PM - rain, windv 

Rain: Yes 

D,Jte: 

Wind: 

Temp: 

5/11/2010 

Not Recorded 

.'iM - 45 degrees F 

PM - 48 degrees F 

Site activihes stopped due to inclemant weather. 

Alternative silt fence material arrived on-Sile. 

Conversations with Contractor 

None. 

Meetings: 

None. 

Safety Issues: 1 
None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. 

Report on down e q u i p m e n t 

Report filed Yes To: G.Carli\A.Stadnyk\FUing 

CRA FIELD ENGINEER DATE PROJECT MANAGER DATE 1 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 

REMEDIAL ACTION IMPLEMENTATION 

48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project 

C l i en t 

Manager 

12th Street Landfill Operable 
Unit No. 4 Project n u m b e r 56393 Day: Wednesday Date: 5/12/2010 

Weyerhaeuser Company Location: Plainwell, Michigan Weather 

AM - Overcast 

PM - Overcast Wind: Not Recorded 

Greg Carli 

Aaron Stadnyk Overs ight Renee Pionk Rain: No Temp: 

AM - 47 degrees F 

PM - 49 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Installation of silt fence on east side of Site. 

Dumpster arrived on-Site, 

Conversations with Contractor 

None, 

Meetings: 

Weekly meeting conference call - see Weekly Meeting Minutes for May 12, 2010, 

Safety Issues: 

None. 

Production Delays: 

None, 

Report on Subcontractors: 

None, 

Accidents: 

None, 

Report on down e q u i p m e n t 

Report filed Yes To: G,Carli\A.Stadnyk\ Filing 

None, 

CRA FIELD ENGINEER DATE PROJECT MANAGER DATE 

056393 Daily Sile Record 051209,\ls Page 1 of 1 



CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 

REMEDIAL ACTION IMPLEMENTATION 

48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12th Street Landfill Operable 

Project Unit No, 4 Project n u m b e r 56393 Day: Thursday D.ite: 

Manager 
Greg Carli 

Aaron Stadnyk Overs ight Renee Pit»nk Rain: 

DAILY LOG 

5/13/2010 

C l i en t Weyerhaeuser Company Location: Plainwell, Michigan Wea the r AM - heavy rain Wind: Not Recorded 

Yes Temp: /\M - 46 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Site activities stopped due to inclemant weather. 

Conversations with Contractor 

None, 

Meetings: 

None, 

Safety Issues: 

None, 

Production Delays: 

None, 

Report on Subcontractors: 

None, 

Accidents: 

None. Report filed Yes To: G.Carli\A.Stadnyk\Filinj:: 

Report on down e q u i p m e n t 

None. 

CRA FIELD ENGINEER DATE PROJECT MANAGER DATE 

05639.3 Dd i l i ' .Sile Record 051309,xls 
Page 1 of 1 



CRA 
D A I L Y LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

12tli Street Landfill Operable 
Unit No. 4 Project number 56393-07 Day: Monday Date: 11/1/2010 

Client 

Manager/ 
Coordinator 

We\'erhaeuser Company Location; Plai j iwel l , Michigan Weather 

AM - sumiy 
PM - sunny W i n d : 

Greg Carli 
Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp: 

AM - calm 
PM - NE 5-10 mph 

AM - 28 degrees F 
PM - 54 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Deliveries of topsoil. 

Placement of topsoil on east slope adjacent to the MDNRE property boundary. 

Installation of geoweb material in swale near outlet to Kalamazoo River adjacent to MDNRE property. 

Grading slope along west side ot Site, 
Placement of topsoil in swale area adjacent to northern MDNRE property in preparation for turf reinforcement mat. 

Conversations with Contractor 

None. 

Meetings: 

None. 

Safety Issues: 

None, 

Production Delays: 

None, 

Report on Subcontractors; 

None. 

Accidents: 

None, Report filed Yes To: G, CariiW, Stadnyk\Filing 

Report on down equipment: 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056393 Dailv Sue Record llOllCxis Page 1 of 1 



CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project: 

Client: 

Manager/ 
Coordinator 

12th Street LandfiU Operable 
Unit No. 4 Project number 5639:̂ -07 

VVeverhaeiiser Company Location: 

Greg Carli 
Aaron Stadnvk Oversight: 

PlainweU, Michigan 

Renee Pionk 

Day: 

Weather 

Rain: 

Tuesdav Dale: 11/2/2010 

AM - sonnv 
PM - sunny Wind: 

No Temp: 

AM - cahn 
PM - NE 0-5 mph 

AM - 33 degrees F 
PM - 56 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Deliveries of topsoil. 

Placement of topsoU on north top ot landfill. 

Complete instaUation of geoweb material in swale near outlet to Kalamazoo River adjacent to MDNRE propert)- Ixjundan'. 

Extend liJier flap and geonet composite material in area of former temporary access road near southeast comer ot Site. 

Placement ot bottom stone laver wiUiin geotextile for toe drain in area of former temporary access road near southeast comer of Site. 
Placement of general fill on geonet composite material in area of former temporary access road near soutiieast comer of Site. 

Remove general fiU from wash-out into Kalamazoo River. 
Work on rebuilding/grading east slope adjacent to MDNRF property boundary. 

Conversations with Contractor 

Discuss plan for removal of general tiU material from wash-out into Kalamazoo River. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report fUed Yes To: G. Carli\A. StadnykVFiling 

Report on down equipment: 

None. 

CRA FIELD ENGINEER PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12th Street Landtill Operable 
Project Unit No. 4 Project number 56393-07 Day: Wednesday Dale: 11/3/2010 

Client 

AM - o\ercast 

Weyerhaeuser Company Location: Plainwell, Michigan Weather PM - overcast Wind: 

Managei/ Greg Carli 
Coordinator Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: 

AM -calm 
FM -S-SW 5-10 mph 

AM - 31 degrees F 
PM - 45 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Deliveries of topsoil. 

Placement of topsoil on nortli and center lop of landtill and along upper stone laser of toe drains adjacent to the northern and western MDNRE property boundaries. 

Placement of upper stone laver within geotextile tor toe drain along the east side of the Site adjacent to the MDNRE property and along the southeast side of Site. 

Rebuilding/grading east slope adjacent to MDNRE property boundary. 

I'lacement of rip-rap check dams in swales along the nortliem and western MDNRE propertx' boundaries. 

Conversations with Contractor 

Discuss placement of rip-rap check dams in swales along the northern and western MDNRE property boundaries. 

Meetings: 

WeekU- meeting conference call - see Weekly Meeting Mijiutes tor November 3, 2010, 

Safety Issues: 

None, 

Production Delays; 

None, 

Report on Subcontractors: 

None, 

Accidents: 

None, Report filed Yes To: G. Carii\A. Stadnyk\Filing 

Report on down equipment: 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056.W3 Dailv Sue Rword liroiO.nls Page 1 o t1 



CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project: 

Client 

12lh Street LandfiU Operable 
Unit No. 4 

Weyerhaeuser Company 

Project number 

Location: 

56393-07 

Plainwell, Michigan 

Day: 

Weather 

Thursday Dale: 

Manager/ 
Coordinator 

Greg Carli 
Aaron Stadnvk Oversight: Renee Pionk 

AM - overcast 
PM - mostly cloudy 

11/4/2010 

Rain: No 

Wind: 

Temp: 

AM - calm 
PM -N-NE 5-10 mph 

AM - 34 degrees F 
PM - 49 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Deliveries of topsoil. 

Placement of topsoil on lower slopes bek)w swales along northern and western MDNRE property boundaries. 

Excavate swale channel at southwest corner and along a portion of Uie west side of Site. 

Conversations with Contractor 

None. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report fUed Yes To: G. Car1i\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

05b393 Ddilv Site Record llMlO.xIs Page 1 of 1 



C R A 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

12th Street LandfiU Operable 
Project Unit No. 4 Project number 56393-07 Day: Friday Date: 11/5/2010 

AM - partly cloudy AM - NW 0-5 mph 

Client: Weyerhaeuser Company Location: PlainweU, Michigan Weather FM - partly cloudy Wind: PM - N 5-10 mph 

Manager/ Greg Carli AM - 32 degrees F 
Coordinator Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: PM - 38 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Excavate remaining swale channel on west side of Site and excavate swale channel along soutiieast side of Site.. 

Placement of topsoil in swale along soutiieast side of Site in preparalion for turf reinforcement mat and placement of soU along slope/area adjacent to swale on south side 

of Site. 
InstaUation of geoweb material in swale at southwest comer of Site and along a portion of the west side of Site, 

Conversations with Contractor 

Discuss plan for instaUation of turf reintorcement mat. 

Meetings: 

None, 

Safety Issues: 
None, 

Production Delays: 

None, 

Report on Subcontractors: 

None. 

Accidents: 

None, Report fUed Yes To: G. Carii\A, Stadnyk\Filing 

Report on down equipment: 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

OSh.lTO Daily Site Record n0510.xls Page 1 of 1 



CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12th Street LandfiU Operable 
Project Unit No. 4 Project number 56393-07 

Client: 

Manager/ 
Coordinator 

Weyerhaeuser Companx- Location: 

Greg C~arli 
Aaron Stadnvk Oversight: 

PlainweU, Michigan 

Renee Pionk 

Day: 

Weather 

Monday Date: 7/26/2010 

AM - part]\' cloudy 
PM - partly cloudy Wind: 

No Temp: 

AM - calm 
PM-S-SE 5-10 mph 

AM - 77 degrees F 
FM - 86 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Site received 0.75-inches of rain on Saturday 7/24, 

Cut-dow7i of area along southern Site property bomidar\' and placement of material on center-west top portion of landtill. 

Grading ot slopes along west and nortliwest sides of landfiU, 
InstaU two leachate extraction wells. 
Disposal of treated water via a tanker truck. 

Delivery of general fiU for backfiUing. 
Operation of pump to dewater excavated area near southwest corner of asphalt property. 

Operation of water treatment system and collection of samples for anah'sis. 

Diskijig of material previously placed on east and west northern lop portions of landtill. 

Conversations with Contractor 

Discuss keeping visqueen in place during backfiUing activities to separate tuture extraction area (onto asphalt propert\' access road) at southwest corner of asphall 

property. 

Meetings: 

None, 

Safety Issues: 
Unsafe act reported for inadequate spotting while driU rig was backing up on Site. 

Production Delays; 

None, 

Report on Subcontractors: 

EOAC drillijig crew on-Site for installation oi leachate extraction wells. 

Accidents: 

None, Report fUed Yes To: G, CarliAA. Stadnyk\Filing 

Report on down equipment: 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project 

Client: 

Manager/ 
Coordinator 

12th Street Landfill Operable 
Unit No. 4 Project number 563<'3-07 

Weyerhaeuser Company Location: 

Day: Tuesdav Date: 7/27/2010 

PlainweU, Michigan Weather 
AM - sunny 
PM - sunnv Wind: 

Greg Carli 
Aarcm Stadnyk Oversight; Renee Pionk Rain: No Temp: 

AM - calm 
PM - W-SW 0-5 mph 

AM - 74 degrees F 
PM - 88 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Grading area at southeast comer of landfUl. 

BackHll southwest corner area of Asphalt Plant Property. 

Cut-down of western slope near upper southw est corner ot Site and placement of material on center and east northern portions of landfill. 
InstaU two leachate extraction wells and coUecl composite sample of aU wells for analysis. 

Conversations with Contractor 

Discuss surface restoration oi asphalt propert\. 

Meetings: 

None. 

Safety Issues; 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

EDAC driUing crew on-Site for installation of leachate extraction wells. 

Accidents: 

None, Report filed Yes To: G. Carii\A. StadnykVFIIing 

Report on down equipment: 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056393 Dail\ Sile Rei'ord 072710 Page 1 of 1 



CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAllNTWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12th Street LandfiU Operable 
Project UrutNo. 4 Project number. 56393-07 Day; Wednesday Date: 

Client; 

AM - o\'ercast 

Weyerhaeuser Company Location: PlainweU, Michigan Weather PM - partly cloudy Wind: 

Manager/ Greg Carli 
Coordinator. AaronStadnyk Oversight Renee Pionk Rain: No Temp: 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

DAILY LOG 

7/28/2010 

AM -calm 
PM - W 10-20 mph 

AM - 72 degrees F 
PM - 85 degrees F 

Fxca\ate paper residuals from Asphalt Plant Property and placement of material on western lop portion ot landfill. 

Collect two veritication soil samples. 

Grading of area and irvitallation on iiuier specified silt fence along north-northeast portions of landtUl. 
Delivery of general fiU. 

Conversations with Contractor 

Discuss water infUtration into excavated areas and aftect on excavation activities. 

Meetings; 

Weekly meeting conference call - see Weekly Meeting Minutes tor July 28, 2010. 

Safety Issues; 

None, 

Production Delays; 

None, 

Report on Subcontraclors: 

None. 

Accidents; 

None, Report fUed Yes To: G, Carli\A, Stadnyk\Filing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056393 Dailv Site Record 072810 Page 1 of 1 



CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client; 

Manager/ 
Coordinator 

]2tli Street LandfiU Operable 

Unit No. 4 Project number 5639.3-07 Day; Thursday 

Weyerhaeuser Company Location; 

Date; 

Greg Carli 
Aaron Stadnvk Oversight; 

Plainv\'eU, Michigan 

Renee Pionk 

Weather 

Rain: 

AM - sunn\-
PM - suruiv W i n d : 

No Temp; 

DAILY LOG 

7/29/2010 

.AM - calm 
PM - W-SW 0-5 mph 

AM - 70 degrees F 
FM - 82 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Clean-up of wash-out area along western MDNRE property boundary and removal of material that had washed onto the nortliem porticm of the MDNRE property. 

Test pit conducted at toe of slope adjacent to Asphalt Plant Propert\- for a.ssessmcnt bv Inspec-Sol geotechnical engineer. 

Grading of area and installation on inner specified silt fence along northwest portion of landhll. 

Delivery of general fiU. 

hispec-Sol conducted compacHon testing at four locations along northeast, northwest, and norUi top portions of the landfill. 

Disking of material tliat was previously placed on western top porlion of landtiJl. 

Conversations with Contractor 

Discuss observations of test pit conducted for assessment b\ geotechnical engineer. 

Meetings: 

None. 

Safety Issues: 
None. 

Production Delays; 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Reporl fUed Yes To: G. Carli\A. Stadnyk\Filing 

Report on down equipment: 

None, 

CRA FIELD ENGINEER D A T E PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12th Street LandfiU Operable 
Project Unit No. 4 Project number 

Client: Weyerhaeuser Company Location; 

56393-07 Day; Frida\- Date; 7/30/2010 

AM - sunny 
PlainweU, Michigan Weather PM - Not Recorded Wind; 

Manager/ Greg Carli 
Coordinator AaronStadnyk Oversight; Renee Pionk Rain: No Temp; 

AM - calm 
PM - Not Recorded 

AM - 73 degrees F 
PM - Not Recorded 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Limited site work conducted today. Excavation and backfUl activities on-hold unhl Wednesday 8/4/10 pending analytical results and influx of water onto Site due to 

the high water level of Uie Kalamazoo River. 

Emptying ot decontamination water polytanks into influent frac tank for subsequent treatnient. 

Prevenlati\e maintenance of equipment. 

Conversations with Contractor 

Discussed schedule with contactor. Excavation and backfiU activities to resume on Wednesday 8/4/10 pending analytical results and influx of water onto Site due to 

the high water level of the Kalamazoo River. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays; 

Report on Subcontractors: 

Sur\'e\-ors (Prein and Newhof) on-Site to verif\'/install grade stakes across Site, 

Accidents; 

None. Report fUed Yes To: G, Carli\A, Stadnyk\Filing 

Report on down equipment; 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Client; 

Manager/ 
Coordinator 

12th Street Landfill Operable 
Project Unit No. 4 Project number 56393-07 

We\'erhaeiiser Company Location; 

Greg Carli 
Aaron Stadn\'k Oversight; 

PlainweU, Michigan 

Renee Pionk 

Day; 

Weather 

Rain: 

Monday Date: 8/2/2010 

AM - sunny 
PM - partly cloudy Wind; 

No Temp; 

AM - calm 
PM - W 0-5 mph 

AM - 80 degrees F 
PM - 88 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Nt) excavating or grading activities conducted due to high water levels in Kalamazoo River and excavation areas, 

InstaU drop pipe in each extraction well and assemble pump and purge polytank. 

Pump leachate from weU LEW #1, 

Conversations with Contractor 

Discuss Kalamazoo River water level and the level of water observed in the open exca\'ations. Water levels appear to have dropped bv approximately 1 foot. 

Meetings; 

None, 

Safety Issues: 

None, 

Production Delays; 

None, 

Report on Subcontractors: 

None, 

Accidents; 

None, Report fUed Yes To: G. Carli\A, Sladnyk\Filing 

Reporl on down equipment; 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project; 

Client; 

Manager/ 
Coordinator 

12th Street Landfill Operable 
Unit No, 4 Project number 56393-07 Day; 

Weyerhaeuser Compan\' Location; 

Tuesday Date; 8/3/2010 

Greg Carli 
Aaron Stadnvk Oversight; 

Plainwell, Michigan Weather 

Renee Pionk Rain; 

Wind; 

Temp; 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

No excavating or grading activities conducted due to high water levels in Kalamazoo River and excavation areas. 

Pumped leachate from welLs LEW #1, LEW #3, and LEW #4, (LEW #2 was drv). 

Conversations with Contractor 

None. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays: 

None. 

Report on Subcontraclors: 

None. 

Accidents: 

None. Report fUed Yes To: G.Carii\A. StadnykVFiling 

Reporl on down equipment: 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056393 Dailv Sile Record 0S0310 Page 1 of 1 



CRA 
DAILY LOG 

12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12th Street LandfiU Operable 
Project Unit No. 4 Project number 56393-07 Day; Wednesday Date; 8/4/2010 

Client Weyerhaeuser Company Location: 

AM - mostly cloudy, 
fog 

PlainweU, Michigan Weather PM - overcast Wind: 

Manager/ tireg Carli 
Coordinator Aaron Stadnyk Oversight Renee Pionk Rain; Y'es - late morning Temp; 

AM - calm 
P M - W 5-10 mph 

AM - 73 degrees F 
PM - 83 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Backfill area nortli of souUiwest comer of Asphalt Plant property. 
Pumped leachate from wells LEW #1, LEW #,3, and LEW #4, (LEW #2 was dry) 

Operation of pumps to dewater excavated area near southwest comer of Asphalt Plant property. 
C^peration of water treatment system and collection of sample for analysis. 

Conversations with Contractor 

Discuss schedule for additional excavation on Asphalt Plant property to the .southwest. 

Meetings; 

None. 

Safely Issues: 
None. 

Production Delays; 

None. 

Reporl on Subcontraclors; 

None. 

Accidents; 

None. Report fUed Yes To: G. Carfi\A, Stadnyk\Filing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project: 

Client 

12th Street LandfiU Operable 
Unit No. 4 Project number 56393-07 

Weyerhaeuser Company Location: 

Day: Thursday Date; S/5/2010 

AM - sunn\' w / fog 
Plauiwell, Michigan Weather PM - partly cloudy Wind: 

Manager/ 
Coordinator 

Greg Carli 
Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp; 

AM - SW 0-5 mph 
PM - W 10-20 mph 

AM - 78 degrees F 
PM - 83 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Excavate paper residuals from Asphalt Plant property and placement of material on western and eastern top portions ot landfill. 

BackfiU of excavation trenches after visual verification of removal of paper residuals. 

Pumped leachate from welLs LEW #1, LEW #.3, and LEW #4, (LEW #2 was dry). Also extended drop pipes in wells LEW #1, LEW #.3, and LEW #4. 
DeUvery of general fill. 

Conversations with Contractor 

Discuss schedule for pumping leachate from extraction wells. 

Meetings; 

None. 

Safely Issues: 

None. 

Production Delays; 

None. 

Report on Subcontractors: 

None. 

Accidents: 

.None. Report filed Yes To: G. Carii\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

12th Street LandfiU Operable 
Project Unit No. 4 Project number 56393-07 

Client 

Manager/ 
Coordinator 

Weyerhaeuser Company Location: 

Greg Carli 
Aaron Stadn\'k Oversight 

Plainwell, Michigan 

Renee Pionk 

Day; 

Wealher 

Rain: 

Friday Dale: 8/6/2010 

AM - sunn\' 
PM - partly cloudy Wind: 

No Temp: 

AM - calm 
PM - W 5-10 mph 

AM - 73 degrees F 
PM - 83 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Excavate paper residuals from Asphalt Plant property and placement of material on western top portion of landfil 

Backtil] of one excavation trench after visual verification of removal of paper residuals. 

Delivery of general fiU. 
Collect two \'erirication soil samples with excavation remaining open. 
Disposal of treated water via a tanker truck. 

Disking of material placed on top of landfUl, 

Pump leachate from LEW #1, 

Conversations with Contractor 

Discuss schedule and plan for excavating additional material from Asphall Plant property. 

Meetings: 

Weekly meeting conference caU - see Weekly Meeting Minutes for August 6, 2010, 

Safely Issues: 
None, 

Production Delays: 

None, 

Reporl on Subcontraclors; 

None, 

Accidents; 

None, Report filed Yes To: G, Carii\A, Stadnyk\Filing 

Reporl on down equipment 

Excavator bucket repaired from 10:.30 to 13:30, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project; 

Client; 

12th Street Landfil] Operable 
Unit No. 4 Project number 56393-07 Day: Monday Dale; 7/12/2010 

AM - partly cloudy 

Weyerhaeuser Company Location; PlainweU, Michigan Wealher PM - mostly cloudy Wind; 

Manager/ Greg Carli 
Coordinator AaronStadnyk Oversight; Renee Pionk Rain; No Temp: 

AM - calm 
PM - W 5-10 mph 

AM - 75 degrees F 
PM - 86 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Grading of slope near soutiieast comer of Site. 

Placement of material from grading slope along tlie eastern MDNRE property boundary and southeast corner of Site on northern top portion of landfill. 

Disposal of treated water via a tanker truck. 
Removal of paper residuals from asphalt plant property along western Umits of extent. 

CoUect tliree verification soil samples on asphalt plant property. 

Conversations with Contractor 

Discuss exca\ation plan in areas where asphalt is present. 

Meetings: 

None. 

Safely Issues; 
Unsafe condition reported for wasp nest discovered in front-end loader cab. 

Production Delays: 

None. 

Report on Subcontraclors: 

None, 

Accidents: 

None, Report tUed Yes To: G, Car1i\A. StadnykNFiling 

Report on down equipment; 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 

481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project 

Client; 

]2tli Street LandfiU Operable 

Unit No. 4 Project number 56393-07 Day; Tuesdav Dale; 

AM - overcast 
WeverhaeiLser Company Location: PlainweU, Michigan Weather PM - overcast Wind; 

Manager/ Greg Carli 
Coordinator Aaron Stadnvk Oversight; Renee Pionk Rain; No Ten 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Disposal of treated water via a tanker truck. 

Removal of paper residuals from asphalt plant property along westem limits of extent. 

Collect two verification soil samples on asphalt plant property. 

DAILY LOG 

7/13/2010 

AM -calm 
PM - calm 

AM - 66 degrees F 
PM - 80 degrees F 

Cut-down of slope near southwest comer of Site and placement ot material on ncirtheast top portion of Site. 

Conversations with Contractor 

Discuss white material present in southwest sidewall ol asphalt plant property near location of weU also IcKated on asphalt plant properly. 

Meetings; 

None. 

Safely Issues: 
Unsafe condition reported tor soft Site condirions in wetland areas on asphalt plant property where employee became temporarUy stuck 

Production Delays; 

None. 

Report on Subcontraclors: 

Surveyors (Prein and Newhof) on-Site to survey excavation area on northwest side of Site, verification soil sample points, and \erify grade stakes across Site. 

Accidents: 

None. Report fUed I'es To: G. Carli\A. Stadnyk\Filing 

Report on down equipment 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12th Street LandfiU Operable 
Project Unit No, 4 Project number 56393-07 Day; Wednesday Dale; 7/14/2010 

Client; 

AM - sunny, humid 

Weyerhaeuser Company Location; PlainweU, Michigan Weather PM - partly cloudy Wind; 

Manager/ Greg Garb 
Coordinator Aaron Stachiyk Oversight Renee Pionk Rain: No Temp; 

AM - calm 
PM - S 0-5 mph 

AM - 87 degrees F 
PM - 85 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Removal of paper residuals from soutliwest sidewall of a.sptialt plant proper 

Collect one verification soU sample on asphall plant property. 
Cut-down of slope near souUiwest comer of Site and placement of material on westem top portion ot Sile. 

Delivery- of general fiU for backfiUing. 
Inspec-Sol conducted compaction testing on southem half of Site (4 tests for 4 elevations). 
Grade slope along northwest MDNRE property boundary, 
Operation of pumps to dewater excavated area near southwest asphalt plant property iKiundary. 

Operation of water freatnient sx'Stem, 

Conversations with Contractor 

Discuss excavation ol white material present in southwest sidewaU of asphalt property near location of weU also located on asphalt plant property. 

Meetings; 

None, 

Safety Issues; 

None, 

Production Delays: 

Report on Subcontractors: 

None, 

Accidents; 

None, Report fUed Yes To: G, Carli\A, Stadnyk\Filing 

Report on down equipment; 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT N 0 . 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project 

Client; 

Manager/ 
Coordinator 

12(h Street Landfill C^perable 

Unit No. 4 Project number 56393-07 

Weyerhaeuser Company Location: 

Day: Thursday Date: 7/15/2010 

Greg Carli 
Aaron Sladn\'k Oversight: 

PlainweU, Michigan 

Renee Pionk 

AM - overcast 
Weather PM - overcast, humid Wind; 

Rain: Yes - AM Temp: 

AM -calm 
PM - S 0-5 mph 

AM-88 degrees F 
PM - 85 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Removal of paper residuals from northern boundary of asphalt plant properh' and placement ot material on westem top portion of landfill. 
Backfill porhon of asphalt propert\- near nortliem property boundar\'. 

DeUvery of general fiU for backfiUing. 

Operation of pumps to dewater excavated area near norUiern asphalt plani property boundary. 
Operation ol water freatnient s\'Stem, 
Disposal of heated water via a tanker truck. 

Conversations with Contractor 

None, 

Meetings; 

Weekly meeting conference caU - see Weekly Meeting Minutes for Jul\" 15, 2010. 

Safety Issues: 

None, 

Production Delays: 

None, 

Report on Subcontractors: 

None, 

Accidents: 

None, Report fUed Yes To: G. Carii\A. Stadnyk\Filing 

Report on down equipment: 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12th Street LandfiU Operable 
Project Unit No. 4 Project number 56393-07 Day: Friday Date: 7/16/2010 

Client: 

AM - sunn\' 
Weyerhaeuser Company Location; PlainweU, Michigan Weather PM - sunny Wind: 

Manager/ GregCarh 
Coordinator Aaron Stadnyk Oversight: Renee I^ionk Rain: Yes - AM Temp: 

AM - calm 
PM - Not Recorded 

AM -78 degrees F 
PM - Not Recorded 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Removal of paper residuals from westem portion of asphalt property and placement ot material on westem top portion of landfiU. 

Graduig of slope along nortlieast portion of landfUl. 

Collection of one verification soil sample on asphalt plant property. 
Operation of pumps to dewater excavated area on westem asphalt plant property. 
Operation of water freatnient s\stem and collection of sample for analysis. 

Conversations with Contractor 

Contractor was asked to fix a portion of silt fence near the southwest sidewaU on Uie asphalt plant property. 
Discussed excavating above gas line on westem portion of asphalt plant property. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays: 

None. 

Report on Subcontraclors: 

None. 

Accidents; 

None. Report filed Yes To: G. Carii\A. Stadnyk\Filing 

Reporl on down equipment 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RFVER SUPERFUND SITE 

Project: 

Client: 

Manager/ 
Coordinator 

12th Street LaJidfill Operable 
Unit No. 4 Project number. 56393-07 

Weyerhaeuser Company Location: 

Greg Carli 
Aaron Stadnvk Oversight: 

Plainwell, Michigan 

Renee Pionk 

Day: 

Weather 

Rain: 

Monday Dale: 6/28/2010 

AM - mostly siinny 
PM - overcast Wind: 

No Temp: 

AM - W 10-20 mph 
PM-SE 5-10 mph 

AM - 73 degrees F 
PM - 78 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Back-blading and disking of material on top portion of landfill. 

Rough grading of side slope and material near nortli MDNRE properti,' line. 

Operation of pumps to dewater excavated north wetlajid areas. 

Operation of water treatment system. 
Backfilling of wetland areas on north side of Site. 
Silt fence inspection. 

Conversations with Contractor 

CRA asked contractor to be aware tracking of material into backfilled areas and to remove tracked material, if present. 

Discussed VSR sampling on MDNRE property. 

Meetings: 

None. 

Safely Issues: 
None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report filed Yes To: G. CarliVA. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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/"•T? A DAILY LOG 
^ ^ ^ ^ - ' ^ 12lh STREET LANDFILL OPERABLE UNIT NO. 4 

REMEDIAL ACTION IMPLEMENTATION 
481 12lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12tli Street Landfill Operable 

Project; Unit No. 4 Project number 5ii?9?-07 Day; Tuesday Dale; 6/29/2010 

AM - sunny AM -SE 0-5 mph 
Client Weyerhaeuser Company Location; Plainwell, Michigan Weather PM - partly cloudy Wind; P M - W 5-10 mph 

Manager/ Greg Carli AM - 74 degrees F 
Coordinator; AaronStadnyk Oversight Renee PionL Rain; No Temp; PM - 78 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

DeUverv of general fill for backfilling in north and nortliwest wetland areas. 

Rough grading of side slope and material near north MDNRE property line. 

Operation of pumps to dewater excavated north wetland areas. 
Operahon of water b-eatment system and collecbon of sample for analysrs. 
Removal of additional material from nortti-northeast wetland area (see Conversation with Contractor below). 
Backfilling ot wetiand areas on north side of Site, 

Excavate paper residuals from MDNRF properU'. 

Collect VSR .samples on MDNRE propertv. 
Placement of excavated material on westem top portion ol landtill. 

Conversations with Contractor 

Discussed removal of grav-ish colored material tliat appears to have rim onto areas tliat were pre\iously not excavated in the nortli-northeast wetland areas. 

Meetings; 

None, 

Safety Issues: 

None, 

Production Delays; 

None, 

Reporl on Subcontraclors: 

None, 

Accidents: 

None Report filed Yes To: G, Carii\A, Stadnyk\Filing 

Report on down equipment 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client; 

12th Street Landfill Operable 
Unit No. 4 Project number 5639.̂ -07 Day: Wednesday Date: 6/30/2010 

We\'erhaeuser Company Location: 

AM - partly cloud\' 
PlainweU, Michigan Weather PM - partly cloudy Wind: 

Manager/ 
Coordinator 

Greg Carli 
Aaron Stadn\k Oversight; Renee Pionk Rain; No Temp; 

AM - calm 
PM - N-NW 5-10 mph 

AM - 60 degrees F 
PM - 74 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Delivery of general fill for backHlling in nortli and northwest wetland areas. 

Backfilling of wetland areas on north side of Site. 

Cut-down of slope near MDNRE north propert\' line. 
Backfilling of wetland areas on north side of Site, 
Excavate paper residuals from MDNRE property. 

Collect VSR samples on MDNRE properh'. 
Placement of cut and excavated material on center top portion of landfill. 

Delivery of liner and geocomposite material, 

Conversations with Contractor 

Discussed stop work authority for operation of the off-road arbculabng dump truck (see Safety Issues below) 

Meetings: 

WeekK' meeting conference caU - see Weekly Meeting Minutes for June 30, 2010, 

Safely Issues: 
C^tf-road articulating dump truck bed flipped on it's side whUe proceeding to transport excavated material away from exca\ator, A stop work authority was issued 
and the truck bed was flipped back up. No personnel injuries; however, a tire was damaged. 

None, 

Report on Subcontraclors; 

Surveyors (Prein and Newhot") on-Site to \'erify grade stakes and to survey MDNRE excavation area. 

Accidents: 

None. Report tiled Yes To: G. Carii\A. StadnykVFIIing 

Report on down equipment: 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project 

Client 

Manager/ 
Coordinator 

12th Sheet Landfill Operable 

Unit No. 4 Project number 56393-07 

Weyerhaeuser Company Location; 

Greg Carli 
Aaron Stadnvk Oversight; 

Plainwell, Michigan 

Renee Plonk 

Day; 

Weather 

Rain; 

ITiursdav Dale: 7/1/2010 

AM - sunn\' 
PM - sunny Wind: 

No Temp: 

AM - cabn 
FM - SE 5-10 mph 

AM - 65 degrees F 
PM - 81 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Operation of pumps to dewater excavated north-northwest wetland areas. 

Operation of water treatment system and collection of sample for analysis. 

Removal of surface debris from asphalt propert\' and placement ot material on west center portion of landfill. 
Disposal of treated water via a tanker truck. 
Delivery of liner and geocomposite material. 
Install inner silt fence on north east side of landfill. 

Conversations with Contractor 

None, 

Meetings; 

None, 

Safety Issues: 

None, 

Production Delays; 

None, 

Report on Subcontractors: 

Surveyors (Prein and Newhof) on-Site to \'erifv grade stakes. 

Accidents: 

None, Report filed Yes To: G, Carli\A. StadnykAFiling 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12lh Street Landhll Operable 
Project Unit No. 4 Project number 56393-07 Day; Friday Dale; 

AM - sunny 

Client Weyerhaeuser Company Location: Plainwell, Michigan Weather PM - sunny Wind: 

Manager/ Greg Carli 
Coordinator AaronStadnyk Oversight Renee Pionk No Temp; 

DAILY LOG 

7/2/2010 

AM - calm 
PM-SE 5-10 mph 

AM - 73 degrees F 
PM - 81 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

C^peration of pumps to dewater excavated nortli-northwest wetland areas. 

Operation of water treatment system, 
Backlilling of wetland areas on northwest side of Site, 

f^isposal of treated water via a tanker truck. 
Deli\-ery of geocomposite material. 
Inspec-Sol conducted compaction testing on top westem area ( 2 tests for 1 lift) and on north central top area (1 test for 1 lift). 

Conversations with Contractor 

Discussion of compaction testing results. 

Meetings; 

None. 

Safety Issues: 
None, 

Production Delays: 

None, 

Report on Subcontraclors; 

Surveyors (Prein and Newhof) on-Site to place cut-and-Hll stakes along westem slope. 

Accidents: 

None. Report fUed Yes To: G, Carii\A, Stadnyk\Filing 

Report on down equipment 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Client 

12tli Street Landfill Operable 
Project Unit No. 4 Project number 56393-07 Day; Monday Date; 

AM - partly cloudy 

Weyerhaeuser Company Location; PlainweU, Michigan Weather PM - partly cloudy Wind; 

Manager/ Greg CarU 
Coordinator Aaron Stadnyk Oversight; Renee Pionk Rain; No Temp; 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Deliveries of general fUl for placement on geonet composite material. 

Placement ot general fill on geonet composite material on north top of landfill progressing southward. 

Placement of general fill on geonet composite material and under Uner flap on swale area along northwest side of Sile. 

DAILY LOG 

10/11/2010 

AM - calm 
PM - W-SW - 0-5 mph 

AM - 52 degrees F 
PM - 79 degrees F 

Conversations with Contractor 

Discussed top soil source witli contractor. 

Meetings; 

None. 

Safety Issues: 

None, 

Production Delays: 

None, 

Report on Subcontractors: 

Sur\e\ors (Prein and NewhoO on-Site to mark grades for swale on nortli side of Site, 

Accidents; 

None, Reporl fUed Yes To: G. Carli\A, Stadnyk\Filing 

Report on down equipment; 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

12th Street LandfiU Operable 
Project Unit No. 4 Project number 56393-07 Day; Tuesdav Date: 10/12/2010 

AM - sunny 
Client Weyerhaeuser Company Location: PlainweU, Michigan Weather PM - sunny Wind: 

AM - calm 
PM -calm 

Manager/ Greg Carli 
Coordinator AaronStadnyk Oversight: Renee Pionk Rain: No Temp: 

AM - 50 degrees F 
PM - 74 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Deliveries ot general fUl for placement on geonet composite material. 

Placement of general fill on geonet composite material on west top and western slope of landfiU progressing soutliward. 

Placement of general fill on geonet composite material and under liner flap on swale area along west side ot Site. 

Backfilled remaining anchor trench on west side of Site. 

Excavate trench for liner tlap along north side of Sile. 

Place straw bale check dams in swales along western and nortliem MDNRE property boundaries. 

Convereations with Contractor 

None. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays; 

None. 

Report on Subcontractors: 

None. 

Accidents; 

None. Report filed Yes To: G. Carli\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client: 

12th Street Landtill Operable 
Unit No. 4 Project number 56393-07 Day: Wednesday Date: 10/13/2010 

Weyerhaeuser Company Location: 

Manager/ 
Coordinator 

Greg Carli 
Aaron Stadnyk Oversight: 

PlainweU, Michigan 

Renee Pionk 

AM - cloudy 
Weather PM - rain showers Wind: 

Rain: Yes-PM Temp: 

AM - calm 
PM -N-NW 5-10 mph 

AM - 51 degrees F 
PM - 55 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Deliveries of general fill for placement on geonet composite material. 

Placement of general fill on geonet composite material on west-center top ot landfill. 

Placement of bottom stone layer within geotextile for toe drain along nortli side of Site. 

Backtilled anchor trench along south-center and southwest side ol Site. 
Site received 0.2-inches of rain during rain event. 

Conversations with Contractor 

Site work was stopped at 3:30pm due to wet conditions from rain showers that began at 12:Q0pm. 

Meetings: 

Weekly meeting conference call - see Weekly Meeting Minutes for October 13, 2010. 

Safety Issues: 

None. 

Production Delays: 

None. 

Repor t on Subcon t r ac to r s : 

None. 

Accidents: 

None. Report filed Yes To: G. Car1i\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project: 

Client: 

Manager/ 
Coordinator 

12th Sheet LandfiU Operable 

Unit No. 4 Project number 56393-07 

Weyerhaeuser Company Location: 

Day: ITiursday Date: 10/14/2010 

Plainwell, Michigan Weather; 
A M-sunnv 
PM - cloudy Wind; 

Greg Carli 
Aaron Stadnyk Oversight: Renee Pionk Rain; No Temp: 

AM - calm 
PM-W-SW 10-20 mph 

AM - 38 degrees F 
l̂ M - 62 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Deliveries ot general fill for placement on geonet composite malerial. 

Placement of general fill on geonet composite material on west-cenler, western slope and south-top of landhll. 

Extend liner flap along east side of .southeast comer area. 

Place general fiU in swale area and under liner flap along east side ol southeast corner area. 

Placement of fxittom stone layer withui geotextile for toe drain on east side near soutiieast comer. 
Excavate remaining swale channel along the westem MDNRE properly boiuidary (near southeast corner ot Sile). 

Begin placement of general till in swale area at soutliwest corner ot Site. 

Conversations with Contractor. 

Discuss extending liner flap along south side ot Site to meet up with edge of swale. 

Meetings: 

None. 

Safety Issues: 

None, 

Production Delays: 

No 

Report on Subcontractors: 

Sur\'eyors (Prein and Newhof) on-Site lo mark grades lor swale on west side of Sile. 

Accidents; 

None. Report filed Yes To: G. CariiVA. Stadnyk\Filing 

Report on down equipment: 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12th Sheet LandfiU Operable 
Project: Unit No. 4 Project number 56393-07 Day; Friday Date: 10/15/2010 

AM - sunnv 

Client: Weyerhaeuser Company Location: PlainweU, Michigan Weather PM - partly cloudy Wind: 

Manager/ Greg Carli 
Coordinator Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp: 

AM - cahn 
PM -NW 10-20 mph 

AM - 46 degrees F 
PM - 59 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Deliveries of general fUl for placement on geonel composite malerial. 

Placement ol general fiU on geonel composite material on lower slope along north side and porlion of nortliwest side ot Site, 

Placement of general fill in swale area along souUiern side of Site near soutliwest comer. 

Placement of bottom stone layer within geotextUe for toe drain along a portion of tlie western side of Site, 

Removed former sile fence along south side of Site and graded area. 

Conversations with Contractor 

Site recei\ ed 0,1-inch of rain overnight. 

Meetings: 

None, 

Safety Issues: 
None, 

Production Delays: 

None, 

Report on Subcontractors: 

None. 

Accidents: 

None, Report fUed Yes To: G, Car1i\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056.393 Daily Site Record 101510 xls Page 1 of 1 



CRA 12(h STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 ]2fh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project; 

Client: 

12tli Street LandfiU C^perable 
Unit No. 4 Project number 56393-07 

Wex'erhaeuser Company Location; 

Day; Sahirda\' Date; 10/16/2010 

AM - Not Recorded 
Plainwell, Michigan Weather PM - Not Recorded Wind; 

Manager/ 

Coordinator 
Greg Carli 

Aaron Stadn\k Oversight; Renee PicMik Rain; No Temp: 

AM - Not Recorded 
PM - Not Recorded 

AM - Not Recorded 
FM - Not Recorded 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Deliveries of general fUI for placement on geonet composite material. 

Placement of general fiU on geonet composite material on lower slope along northwest side of Sile, 

Placement of general HU in swale area along soutliern side of Sile from .south<enler to southwest comer. 

Extend Uner flap and geonet composite malerial along south side of Sile from south-center to southwest comer. 

Placement of bottom stone layer within geotextile for toe drain on center portion of the south side of Site, 

Conversations with Contractor 

None, 

Meetings; 

None, 

Safety Issues: 

None, 

Production Delays; 

None, 

Report on Subcontractors; 

None. 

Accidents; 

None, Reporl fUed Yes To: G. Carii\A, Stadnyk\Filing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

12tii Sheet LandfUl Operable 
Project; Unit No. 4 Project number 56393-07 Day; Monda\' Date; 10/25/2010 

Client; Weyerhaeuser Company Location; PlainweU, Michigan Wealher Wind; 

Manager/ Greg Carli 
Coordinator AaronStadnyk Oversight: Renee Pionk Rain; Y'es Temp; 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Sile shut down due to wet Site conditions from overnight rain event. 

Conversations with Contractor 

Contractor reported receiving 2.1-inches of rain ovemiglit. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

Surveyors (Prein and Newhof) on-Site lo mark groundwater well locations. 

Accidents; 

None, Reporl fUed Yes To: G, CariiW. Stadnyk\Filing 

Report on down equipment: 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project; 

Client; 

Manager/ 
Coordinator 

12th Street LandhU C)perable 

Unit No. 4 Project number 56393-07 

We\'erhaeuser Company Location; 

Greg Carli 
Aaron Sladnyk Oversight: 

Plauiwell, Michigan 

Renee Pitink Rain: Yes Tempi; 

DAILY LOG 

Day: 

Weather 

Tuesday 

AM - overcast 
PM - Not Recorded 

Date: 

Wind: 

10/26/2010 

AM-SE 10-20 mph 
PM -Not Recorded 

AM-67 degrees F 
PM - Not Recorded 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Replace silt fence and hay bales near swale outlet to Kalamazoo Riyer adjacent to MDNRE property 

Rain storm set in mid-moming and site was shut down. 

Conversations with Contractor 

Site receiyed 0.75'inches of rain in approximately 1.5 hours. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report tiled Yes To: G. Carii\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

05639? DaiJ\ Site Rword 102bl0.xls Page 1 of 1 



CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project; 

12tli Street LandfiU Operable 
Unit No. 4 Project number 56393-07 Day; Wednesday Date; 10/27/2010 

Client: 

Manager/ 
Coordinator 

We\-erhaeuser Company Location: PlainweU, Michigan Weather 
AM - sunnv 
PM - sumiy Wind; 

Greg Carli 
Aaron Stadn\-k Oversight: Renee Pionk Rain: No Temp: 

AM-S-SW-20 mph 
w/ gusts 

PM - SW 20-30 mph 
w/ gusts 

AM - 56 degrees F 
PM - 64 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Repair wash-out area on lower slope along east side ol Sile adjacent lo the MDNRE properly. 

Remove general tiU sediment from constructed swales along the east and nortliem sides of Site adjacent to tlie MDNRE property. 

Back-bladed upper slopes around landfiU to repair eroded areas. 

Continued instaUation of geoweb material near soutiieast comer of Site and progressmg north along the swale. 

Conversations with Contractor 

Discuss location of monitoring wells with regards lo proximity to liner anchor trench. 

Meetings: 

Weekly meeting conference call - see Weekly Meeting Minutes for October 27, 2010. 

Safety Issues: 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report fUed Yes To: G. Carii\A. Stadnyk\Filing 

Report on down equipment: 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDIN ATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112fh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project; 

Client; 

12th Street LandfiU Operable 

Unit No. 4 Project number 56393-07 Day: Thursday Date; 10/28/2010 

Manager/ 
Coordinator 

Wex'erhaeuser Company Location: 

Greg Carli 
Aaron Stadnyk Oversight; 

AM - overcast, showers 
PlainweU, Michigan Weather PM - overcast, showers Wind: 

Renee Pionk 
Yes - intermittent 

showers Temp; 

AM - W-NW 10-20 nipli 
PM -SW 10-20 mph 

AM - 42 degrees F 
PM - 43 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Deliveries of topsoil. 

Placement of topsoil on northwest and west slopes. 

Continued installafion of geoweb material in swale along the east side of Site adjacent to MDNRE propert\'. 

histaU straw bales in swale charuiel near north channel outlet. 

Conversations with Contractor 

Discuss schedule for seeding. 

Meetings; 
Representatives from tlie MDNRE (KrisH Zakrzewski, Superfund Section, Sarah Vandelfzijl, Kalamazoo District SESC) on-Site to review erosion damage and wash-out 

into Kalamazoo river. 

Safety Issues: 

None. 

Production Delays; 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Reporl fUed Yes To: G, Carli\A. Stadnyk\Filing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056393 Dailv Sue Record 102810.xls 
Page 1 ot1 



CRA 
DAILY LOG 

12(h STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Client; 

12(h Street LandfiU Operable 
Project; Unit No. 4 Project number 56393-07 Day; Frida\' Date; 10/29/2010 

AM - overcast 

Weyerhaeuser Company Location; PlainweU, Michigan Weather PM - partly cloudy Wind; 

Manager/ Greg Carli 
Coordinator Aaron Stadn\k Oversight; Renee Pionk Rain; No Temp: 

AM - W-SW 5-10 mph 
PM -W-SW 0-5 mph 

AM - 40 degrees F 
PM - 48 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Deli\eries of topsoil. 

Placemenl of topsoil on west slope and on top and along slope along tlie northem MDNRE properly boundary. 

nstaUalion of geoweb material in swale near nortliwest comer area adjacent to MDNRE property-. 

Work on repairing erosion channels along tlie west side of Sile. 

Conversations with Contractor 

Discuss course of action for remo\-ing general tiU material from wash-out area on tlie bank of the Kalamazoo Ri\-er. 

Meetings; 

None. 

Safely Issues: 

None. 

Production Delays: 

None. 

Report on Subcontraclors: 

None. 

Accidents; 

None, Report fUed Yes To: G, Carii\A, Sladnyk\Filing 

Report on down equipment: 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

12th Street LandfiU Operable 
Project Unit No. 4 Project number 56393-07 

Client: 

Manager/ 
Coordinator 

We\erhaeuser Company Location; 

CiTeg Carli 
Aaron Sladn\'k Oversight; 

PlainweU, Michigan 

Renee Pionk 

Day; 

Wealher 

Rain: 

Monday Dale; 10/18/2010 

AM - overcast 
PM - partly cloudy Wind: 

No Temp; 

AM -calm 
PM - NW 0-5 mph 

AM - 44 degrees F 
PM - 60 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Deliveries ot general fill for placemenl on geonel composite material. 

Placement ot general fill on geonet composite malerial on lower slope along northwest side of Sile, on souUiern top of landfUl, and in swale area along tlie souUiwest 

side of Sile. 

Add additional geonet composite material to areas along the south side of Site. 

Extend Uner flap and geonet composite material at southeast corner of Site, 

Placement of bottom stone la\-er within geotextUe for toe drain on portion oi west side of Site and at soutiieast comer of Site, 

Conversations with Contractor 

None, 

Meetings; 

None, 

Safety Issues; 
None, 

Production Delays: 

None, 

Report on Subcontractors: 

Surveyors (Prein and Newhof) on-Site to mark grades for swale on southwest side ol Site, 

Accidents: 

None, Reporl tiled Yes To: G, Carii\A, Stadnyk\Filing 

Report on down equipment; 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA DAILY LOG 
12lh STREET LANDFILL OPERABLE UNIT NO. 4 

REMEDIAL ACTION IMPLEMENTATION 
481 12(h STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12tli Street Landfill Ciperable 
Project; Unit No. 4 Project number 

Client: Weyerhaeuser Company Location: 

56393-07 Day; Tuesdav Dale; 

Plainwell, Michigan Weather 
AM - parlU' cloudy 
PM - partly cltiud\' Wind: 

10/19/2010 

Manager/ 
Coordinator 

Greg Carli 
Aaron Sladnyk Oversight: Renee Pionk No Temp; 

AM - calm 
FM -W 10-20 mph 

AM - 42 degrees F 
PM - 56 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

DeUveries of general fUl for placement on geonel composite material. 

Placemenl of general fill on geonet composite material on lower slope along west side of Sile, at southeast comer of Site, and in swale are:i along the southwest side of 
Site. 

BuUd access road at former Sile entrance. 

Remove temporary access road near soutiieast comer. 

Placement of bottom stone laver wiUiin geotextile for toe drain along southwest comer ar 

Fix silt fence along eastern side of Site adjacent lo MDNRE properh. 

Conversations with Contractor 

Liner punctured in area of former teniporar\' access road during removal activities; discuss .schedule for repair b\' Mid America Lining Company-. 

Meetings: 

None. 

Safely Issues: 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Reporl filed Yes To: G. Carii\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

12lh Street LandfiU Operable 
Project: Unit No. 4 Project number 56393-07 Day: Wednesday Dale; 

AM -.sunny 

Client: Weyerhaeuser Company Location: PlainweU, Michigan Weather PM - overcast Wind: 

10/20/2010 

Manager/ GregCarh 
Coordinator Aaron Stadnyk Oversight; Renee Pionk No Temp; 

AM - SW 0-5 mph 
PM -SW 10-20 mph 

AM - 42 degrees F 
PM - 61 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Deliveries of topsoil. 

Placement of topsoil on east slope at nortlieast comer area. 

Finish placement of general fill on geonet composite material along south side of Site (except for the area of the former temporary access road). 

Extend Uner flap and geonet composite material in area of the former temporary road near soutiieast corner of Site. 

Exca\ ate swale channel at northeast corner ot Site and progressing west. 

Excavate anchor trench in swale for geoweb material along the east side ol Sile adjacent to MDNRE properh'. 

Conversations with Contractor 

None . • 

Meetings: 

Weekly meeting conterence call - see Weekly Meeting Minutes for October 20, 2010. 

Safely Issues: 

None. 

Production Delays; 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Reporl tiled Yes To: G. Car1i\A. Stadnyk\Filing 

Report on down equipment: 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project: 

Client: 

12th Street LandfiU tlperable 

Unit No. 4 Project number 5639307 

Weyerhaeuser Company Location: 

Manager/ 
Coordinator 

Greg Carli 
Aaron Stadnyk Oversight; 

Plainwell, Michigan 

Renee Pionk 

Day: 

Wealher 

Rain; 

Thursday Date; 

AM - partly cloudy 
PM - overcast Wind; 

10/21/2010 

No Temp 

AM - calm 
PM -NW 10-20 mph 

AM - 34 degrees F 
PM - 47 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Dehveries of topsoil. 

Placement of topsoil on east and north slopes at northeast comer area. 

Add geonet composite material to areas along tlie north side of Site. 

Excavate swale channel and \M'O channel outlets along the north side of Site. 

Conversations with Contractor 

Site received 0.1-inch of rain overnight. 
Discuss adding additional ceonel composite malerial lo areas along tlie north side ol the Sile. 

Meetings: 

None. 

Safely Issues: 
None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report fUed Yes To: G. Carli\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12Ui Street LandfiU C^perable 
Project: Unit No. 4 Project number 56393-07 Day: Friday Dale: 10/22/2010 

AM - sunny 

Client: Weverhaeuser Company Location: PlainweU, Michigan Weather PM - sunny Wind: 

Manager/ Greg Carli 
Coordinator AaronStadnyk Oversight: Renee Pionk Rain: No Ten 

AM - calm 
PM - SW 5-10 mph 

AM - 32 degrees F 
PM - 58 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Deliveries of topsoil. 

Placement of topsoil on top portion ol the landfill and along slope on nortli side of Sile. 

Placemenl of geotextile material on swale channel along the east side of Site adjacent lo the MDNRE property in preparation for geoweb installation. 

Deliveries of MDOT 22A material to fill geoweb material. 

Begin uislalUng geoweb malerial in swale at soutiieast corner ol Site; filled anchor portion of geoweb with MDOT 22A material. 

Excavate swale channel and channel outlet along tlie northwest side of Sile. 

Conversations with Contractor 

Discuss adding additional geonel composite material to areas along the east side ot Sile adjacent lo tlie MDNRE property 

Meetings; 

Nynie. 

Safety Issues: 

None. 

Production Delays: 

None, 

Report on Subcontractors: 

None, 

Accidents: 

None, Report fUed Yes To: G. Carli\A, Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project; 

Client: 

12th Street LandfiU Operable 
Unit No. 4 Project number 56393-07 Day; Sunday Date; 10/3/2010 

Weyerhaeuser Company Location; PlainweU, Michigan Weather 
AM - Not Recorded 
PM - Not Recorded Wind: 

Manager/ 
Coordinator 

Greg Carli 
Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp: 

AM - Not Recorded 
PM - Not Recorded 

AM - Not Recorded 
PM - Not Recorded 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

InstaU geonel composite material along slope on north-northwest slope portion of Sile. 

Conversations with Contractor 

None. 

Meetings: 

None. 

Safely Issues: 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

Mid America Lining Company on-Site. 

Accidents; 

None. Report fUed Yes To: G. CariiW.. Stadnyk\Filing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA DAILY LOG 
12lh STREET LANDFILL OPERABLE UNIT NO. 4 

REMEDIAL ACTION IMPLEMENTATION 
48112lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project; 

Client: 

Manager/ 
Coordinator 

12lh Street LandfUl Operable 
Unit No. 4 

Weyerhaeuser Company 

Greg Carli 
Aaron Stadnyk 

Project number 

Location: 

Oversight: 

56393-07 

PlainweU, Michigan 

Renee Pionk 

Day: 

Wealher 

Rain: 

Monday-

AM - sunny 
PM - parUy cloudy 

No 

Da 

Wi 

Ten 

10/4/2010 

AM - calm 
PM-N-NW 5-10 mph 

AM - 40 degrees F 
PM - 60 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

InstaU liner along slope on northwest side of Site and on top portion and slope on west side of Site, 

InstaU liner tlap for surface water management along nortli portion of Site, 

Lister seam along norUiwesI diagonal slope for future exh-usion welding. 

Deliveries ol general fUl for placement on geonel composite malerial. 

Placement of general fill on ge<inel composite material on nortii top and sloped portion of Sile, 

Placement stone within geotextile along liner flap and swale along a porlion of tiie northern MDNRE property boundary-. 

Conversations with Contractor 

Discuss placing a liner slip cover along the toe along the northw-est side of Sile due to tiie moisture content under tiie liner near the saturated wetland boundary. 

Meetings; 

None, 

Safety Issues: 

None, 

Production Delays; 

None, 

Report on Subcontractors: 

Mid America Luiing Company- on-Site. 

Surveyors (Prein and Newhot") on-Site to survey- liner installation work and swale channels. 

Accidents: 

None, Report fUed Yes To: G, Carli\A. StadnykVFiiing 

Report on down equipment: 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12tii Street LandfiU Operable 
Project; Unit No. 4 Project number 56393-07 Day: Tuesdav Dale: 10/5/2010 

Client: 

AM - sunny- w-/ fog 
Weyerhaeuser Company Location: PlainweU, Michigan Weather PM - sunny Wind; 

Manager/ t]ireg Carli 
Coordinator AaronStadnyk Oversight; Renee Pionk Rain: No Temp; 

AM - calm 
PM - NW 10-20 mph 

AM - 41 degrees F 
PM - 64 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Install liner along w-est and southw-est side of Site. 

Conduct air tests and w-eld repair areas for liner installed on 10/4 and today-. 

Extrusion weld seam along nortliwest diagonal slope and top oi landtill soutliward. 

Deliy-eries ot general tUl tor placement on geonel composite malerial. 

Placement ol general fill on geonet composite material on top slope portion area near tiie MDNRE norUiwest comer property boundary-. 

Finish placement of bottom layer of stone within geotextile along Imer flap and swale along nortiiern MDNRE property boundary. 
Placement of general fiU on geonel composite malerial Uiat covers Uner flap along sw-ale along westem and northem MDNRE properly boundaries. 

Excavate swale channel along northem MDNRE properh- boundary-. 

Collect eight liner seams lor field and laboratory destiuctive testing. 

Conversations with Contractor 

All eight liner field seams passed the field destructiy-e tests. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays; 

None. 

Report on Subcontractors; 

Mid America Lining Company on-Site. 

Surv-evors (Prein and Newhot) on-Site to survey liner uistallation work. 

Accidents; 

None. Reporl fUed Yes To: G. Carli\A. Stadnyk\Filing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project: 

Client: 

Manager/ 
Coordinator 

12tii Street LandfiU Operable 
Unit No. 4 Project number 56393-07 Day; Wednesday Dale; 10/6/2010 

AM - sunnv 
Weyerhaeuser Company Location; PlamweU, Michigan Weather PM - partiy cloudy Wind; 

Greg Carli 
Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp: 

AM -calm 
PM - W-SW 5-10 mph 

AM- 46 degrees F 
PM - 71 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

InstaU geonet composite material along slope on northwest side of Site. 

Extrusion w-eld repair areas from liner installation on 10/5/10. 

InstaU liner flap tor surface w-aler management along nordiwesi portion of Site. 

Deliveries of general fUl for placement on geonet composite material, 

Placemenl ot general fill on geonel composite material on north center top and northern slope portion ol landfill. 

Placemenl ol general till on geonel composite material on swale area along nortiieast comer of Sile, 

Excavate sw-ale channel along western MDNRE prt)perlv boundary-. 

Collect ,six Uner seams for field and laboratory destructive testing. 

Conversations with Contractor 

AU six liner field seams passed Uie field destructive tests. 

Meetings: 

Weekly- meeting conference call - see Weekly- Meeting Minutes for CVtober 6, 201C. 

Safety Issues: 

None. 

Production Delays; 

None. 

Report on Subcontractors: 

Mid America Lining Company on-Site. 

Accidents; 

None. Report fUed Yes To: G. Carli\A. Stadnyk\Filing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR 

056.393 Daily Site Record 100610.xls Page 1 of 1 



CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project: 

Client: 

Manager/ 
Coordinator 

12th Street LandfiU Operable 
Unit No. 4 Project number 56393-07 

Weyerhaeuser Company Location: 

Greg Carli 
Aaron Stadny-k Oversight; 

PlainweU, Michigan 

Renee Pionk 

Day; 

Weather 

Rain: 

Tliursday- Date; 10/7/2010 

AM - sunny 
PM - sunny Wind: 

No Temp: 

AM - calm 
PM-W-10-20 mph 

AM - 51 degrees F 
PM - 68 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

InstaU geonel composite material along slope on west side of Site. 

Deliveries of general fUl for placement on geonet composite malerial. 

Placement of general fill on geonet composite malerial on northwest lop portion of landfill 

Placement of general rill on geonel composite material on swale area along north side of Site. 
BackfiU anchor trench along nortiiwesl side and a portion of the west side of Sile. 

Conversations with Contractor 

Discuss completing landfiU gas vents w-ith w-ormgear clamp. 

Meetings: 

None. 

Safely Issues: 

None. 

Production Delays; 

None. 

Report on Subcontractors: 

Mid America Lining Company on-Site 

Sur\'eyors (Prein and Newhot) on-Site lo survey liner flap along tlie west side of Sile and verif\- grade of swale channels along die northem and western MDNRE 
property boimdaries 

Accidents: 

None. Report fUed Yes To: G. Carii\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 

REMEDIAL ACTION IMPLEMENTATION 
48112lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project: 

Client: 

Manager/ 
Coordinator 

12th Sheet L,uidfill CYperable 
Unit No. 4 Project number 56393-07 

Weyerhaeuser Company Location: 

Greg Carli 
Aaron Stadny-k Oversight; 

IMainweU, Michigan 

Renee Pionk 

Day; 

Wealher 

Rain; 

Friday Date; 10/8/2010 

AM - sunny-
PM - sunny Wind; 

AM - calm 
PM - W-SW -10-20 mph 

No Temp; 
AM - 44 degrees F 
PM - 77 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

InstaU geonel composite material along souUiwest portion ol Sile. 

Deliveries of general fUl for placement on geonel composite material. 

Placement of general fill on geonel composite material on northwest slope of landtill. 

Placement of general fiU on geonel composite material on swale area along northwest side of Site progressing east. 
BackHll anchor trench along northwest side and a portion ot the west side of Site. 

InstaU liner flap for surface water management along w-est and soufliw-est sides of Site. 

InstaU yvormgear clamp on landfiU gas vents. 

Conversations with Conlraclor 

Discuss schedule for tuture instaUation of riprap at outlet to the Kalamazoo River and at sw-ale outlets. 

Meetings: 

None. 

Safely Issues: 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

Mid America Linmg Company on-Sile. 

Accidents; 

None. Report filed Yes To: G. Carli\A. Stadnyk\Filing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

D A I L Y LOG 

Project: 

Client: 

Manager/ 

Coord ina to r 

12th Street LandfUl Operable 
Unit No. 4 Project number 56393-07 

Wey erhaeuser Company- Location; 

Greg Carli 
Aaron Stathiy-k Oversight: 

PlainweU, Michigan 

Renee Pionk 

Day; 

Weather 

Rain: 

Sunday Date; 9/19/2010 

A M - partiy cloudy 

PM - mostly cloudy Wind; 

No Temp: 

AM - calm 
PM - E-NE 0-5 mph 

AM - 58 degrees F 
PM - 72 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Extrusion welding of repair areas horn liner seaming and testing on 9/17/10. 

InstaU geonet composite material on nortiieast comer area of Sile. 

Finish air testing ot Uner seams from 9/17/10 instaUation. 
Collect seven liner seams for Held and laboratory destructive testing. 

Conversations with Contractor 

Site received 0.3-inches of rain on Saturday 9/18. 
Discuss tiie quality- of extrusion seaming at some repair locations in northeast area of Sile and re-marked areas for repair. 
Discuss appearance of seanis for boots around gas vents; extrusion gun follows surface of stones beneaUi geo-lextile. 

Discuss repairs to the liner on slopes along MDNRE north properly- boundary- from deer tracks. 

AU seven liner field seams passed the field destructive tests. 

Meetings: 

None. 

Safety Issues: 
None. 

Production Delays: 

None. 

Report on Subcontractors: 

Mid America Lining Company on-Site. 

Accidents: 

None. Reporl fUed Yes To: G. Carii\A. Stadnyk\Filing 

Report on down equipment; 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056393 DaiJv Site Record 091910.xls Page 1 of 1 



CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project: 

Client: 

]2tii Sheet LandfiU Operable 
Unit No. 4 Project number 56393-07 

Weyerhaeuser Company- Location: 

Manager/ 
Coordinator 

Greg Carli 
Aaron Stadnyk Oversight: 

Plainw-eU, Michigan 

Renee Pionk 

Day; 

Weather 

Monday Date; 

AM - overcast 
PM - mostly cloudy Wind; 

9/20/2010 

No Temp: 

AM - calm 
PM-SE 5-10 mph 

AM - 56 degrees F 
PM - 67 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Deliveries of sand for gas venting laver. 
Completed placemenl of gas venting layer on Site. 

Extrusion welding ot repair areas from liner air testing conducted on 9/19/10. 

Install geonet composite material on Sile slopes along tiie north and west MDNRE property- boundaries. 
Backfill anchor trench along southeast corner of Site and along east side of Site adjacent lo the Kalamazoo River. 

Conversations with Contractor 

None. 

Meetings: 

None. 

Safety Issues: 
None. 

Production Delays; 

None. 

Report on Subcontractors; 

Mid America Lining Company on-Site. 

Accidents: 

None. Report fUed Yes To: G. Carfi\A. StadnykNFIling 

Report on down equipment: 

None. 

CRA FIELD ENGINEER PROJECT COORDINATOR DATE 

056393 Dailv Site Record 0920IO.xls Page 1 o l1 



CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12tii Street Landfill Operable 
Project: Unit No. 4 Project number 56393-07 Day; Tuesday- Date; 9/21/2010 

Client: 

AM - sunny 

Weverhaeuser Company Location: Plainw-eU, Michigan Weather PM - mostly cloudy Wind: 

AM - calm 
PM-SW 10-20 mph w/ 

gusts 

Manager/ ^reg Carli 
Coordinator Aaron Stadny-k Oversight; Renee Pionk Rain; No Temp; 

AM - 64 degrees F 
PM - 87 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

InstaU liner along slope on nortli center portion of Site. 

Install liner flap for surface water management on slopes along MDNRE nortiiern and westem property- boundaries and portion of slope at nortiieast comer of Site. 

BackfiU anchor trench along northern side of landfUl, as well as portions of westem MDNRE property boundaries. 

CoUecl four Uner seams for field and laboratory destructive testing. 

Conversations with Contractor 

Discuss results for laboratory destructive tests for liner seam samples submitted on 9/20/10. All seanis passed. 
All four Uner field seams passed tiie field destiuctive tests. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

Mid America Lining Company on-Site. 

Surveyors (Prein and Newhof) on-Site lo survey liner installation w-ork. 

Accidents; 

None. Report filed Yes To; G. Carii\A. Stadnyk\Filing 

Report on down equipment: 

None, 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project: 

Client: 

Manager/ 
Coordinator 

12th Street Landfill Operable 

Unit No. 4 Project number 56393-07 

Weverhaeuser Company Location: 

Greg Carli 
Aaron Stadjivk Oversight: 

Plainwell, Michigan 

Renee Pionk 

Day: 

Weather 

Wednesday Date: 

AM - sunny 
PM - partly cloudy Wind: 

9/22/2010 

AM-SW 0-5 mph 
PM - W-SW 0-5 mph 

No Temp: 

AM - 65 degrees F 
PM - 82 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Install geonet composite material along nortiiern center skipe ot Site. 

Deliveries of general fill for placement on geonet composite material. 

Begin placement of general fill on j^eonet composite material at southeast end ol Site. 

Conversations with Contractor 

Site received 0.2-inches of rain overnight-
Discussed sub-grade conditions with contractor; no liner installation due to wet sub-erade. 
Discuss placement of 6-mil poly material under liner scuns on flat surfaces tliat arc adjacent to on-Site wetland areas, due to moisture beneath the luier cause bv the 

Meetings: 

Weekly meeting conference call - see Weekly Meeting Minutes tor September 22, 2010. 

Safety Issues: 
None. 

Production Delays: 

None. 

Report on Subcontractors: 

Mid America Lining Companx' on-Site. 

Accidents: 

None. Report tiled Yes To: G. Carn\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER PROJECT COORDINATOR DATE 
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CRA 12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SDPERFUND SITE 

DAILY LOG 

Project; 

Client: 

Manager/ 
Coordinator 

12th Sheet Landtill Operable 
Unit No. 4 Project number 56393-07 

Weverhaeuser Company Location: 

Greg Carli 
Aaron Stadnvk Oversight: 

Plauiwell, Michigan 

Renee Pionk 

Day; 

Wealhen 

Rain; 

Tliursdav Date: 9/23/2010 

AM - overcast 
PM - partly cloudv Wind: 

No Temp: 

AM-SE 0-5 mph 
PM - S-SW 10-20 mph 

w/ gusts 

AM - 63 degrees F 
PM - 87 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Install luier along the north-northwest portion of the landhll slope. 

Install liner tlap for surface water management along north-norlhea.st portion of Sile. 

Deliveries of general fill for placement on geonel composite material. 

Placemenl of general fill on geonet composite material on lop portion ol southeast side of the Site and progressing north. 

Clean-up area at northeast corner of the Site where a pocket of paper residuals was encoimtered; material was placed under gas venting layer near southwest end of 

Site. 
Collect tliree liner seanis for field and lahoralor\ destructive testing. 

Conversations with Conlracton 

All three Uner field seams passed the field desh-uctive tests. 

Meetings: 

None. 

Safely Issues: 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

Mid America Luiing Companv on-Sile. 

Surve\'ors (Prein and Newhof) on-Site lo survev liner installation work. 

Accidents; 

None. Report filed Yes To: G. Carli\A. Stadnyk\Filing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project; 

Client; 

Manager/ 
Coordinator 

12th Street Landtill Operable 

Unit No. 4 Project number; 56393-07 Day; Fridav Date; 

Weverhaeuser Companv Location: Plainwell, Michigan Weather 

Greg Carli 
Aaron Stadnvk Oversight: Renee Pionk Rain: 

AM - overcast 
PM - partiv cloudy Wind: 

Yes - AM Showers Temp: 

9/24/2010 

AM - SW 10-20 mph w/ 
gusts PM 
SW 10-20 mph w/ gusts 

AM - 68 degrees F 
PM - 64 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Deliveries of general fill for placement on geonet composite malerial. 

Placemenl of general fill on geonel composite malerial on center top portion of Site progressing east. 

Backfill remaining portions of anchor trench along western MDNRE propertv houndarv. 

Conversations with Contractor 

Discuss schedule for liner installation. 

Meetings; 

None. 

Safety Issues: 
None. 

Production Delays; 

None. 

Report on Subcontractors; 

None. 

Accidents; 

None. Reporl lUed Yes To: G. Carli\A. Stadnyk\Filing 

Report on down equipment: 

Ncme. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project; 

Client; 

Manager/ 
Coordinator 

12th Street LandhU Operable 
Unit No. 4 Project number 56393-07 Day; Monday Date; 9/27/2010 

Weyerhaeuser Company Location; 

AM - sunny 

PlainweU, Michigan Weather PM - mostly cloudy Wind; 

Greg Carli 
Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp; 

AM - E-SE 0-5 mph 
PM - E-NE 0-5 mph 

AM - 53 degrees F 
PM - 62 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Deliveries of general fill for placement on geonet composite malerial. 

Placement ot general fill on geonel composite malerial on east slope at northeast comer area. 

Backfill anchor trench at northeast corner and along norUi side of Sile. 

Conversations with Contractor 

None. 

Meetings; 

None. 

Safety Issues: 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents; 

None. Report fifed Yes To: G. Carii\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

OSh.W.I Dailv Site Record 0Q2710.xls Page 1 of 1 



CRA DAILY LOG 
12(h STREET LANDFILL OPERABLE UNIT NO. 4 

REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client: 

12lh Street Landfill Operable 
Unit No. 4 Project number 56393-07 

Weverhaeuser Company Location: 

Day: Tuesdav Dale; 9/28/2010 

AM - Not Recorded 
PlainweU, Michigan Weather PM - partiy cloudv Wind; 

Manager/ 
Coordinator 

Greg Carli 
Aaron Stadnvk Oversight: Renee Pionk Rain; No Temp; 

AM - Not Recorded 
PM - calm 

AM - Not Recorded 
PM - 65 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Deliveries of general fUl for placement on geonet composite malerial. 

Placement of general fill on geonel composite malerial on low er east slope at nortlieast corner area. 

Placement of geonel composite material adjacent lo Hie anchor trench along the east side of Sile next to Uie Kalamazoo River. 

Conversations with Contractor 

Discuss placement of geonet composite malerial along east side ot Site adjacent to anchor trench and river. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays; 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Reporl fUed Yes To: G. Carli\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

OSb.TO.T Dailv Site Record 092810.xls 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project; 

Client; 

Manager/ 
Coordinator 

12Ui Street Landfill Operable 
Unit No. 4 Project number 56393-07 Day; Wednesday Date: 9/29/2010 

Wei'erhaeuser Companv Location; 

Greg CarU 
AaronStadnyk Oversight; 

AM - overcast, fog 
Plainwell, Michigan Weather PM - partiy cloudy Wind: 

Renee Pionk Rain: No Temp; 

AM - calm 
PM-SW 5-10 mph 

AM -52 degree F 
PM - 73 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

L^eliveries of general tUl for placemenl on geonet composite material. 

Placement ot general fill on geonel composite malerial on lower east slope and upper nt>rtli slope at northeast comer area. 

Placing general fiU on geonel composite material for swale at SE corner of Site. 

Conversations with Contractor 

None. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays; 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report fUed Yes To: G. Carli\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

OScSI.I DaJv Site Record 0a2910.xls Page 1 of 1 



CRA DAILY LOG 
12th STREET LANDFILL OPERABLE UNIT NO. 4 

REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client; 

Manager/ 

Coordinator 

12rti Sheet LandhU Operable 
Unit No. 4 

Wex'erhaeuser Conipan\' 

Greg Carli 

Aaron Sladnyk 

Project number 

Location; 

Oversight: 

56393-07 

Plainwell, Michigan 

Kenee l^ionk 

Day: 

Weather 

Rain: 

Tliursdav 

AM - overcast 
PM - parti\' cloud\' 

No 

Date: 

Wind; 

Temp: 

9/30/2010 

AM - calm 
PM-NW 10-15 mph 

AM-58 degree F 
PM - 71 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Deliveries of general fUl for placemenl on geonet composite material. 

Placement ol general till on geonel composite material on upper nortii slope at norUieasI corner area and on upper slope along nortiiern MDNRE property boimdarv. 

Placing general fiU on geonet composite material for swale along westem and northern MDNRE propertv boundaries. 
Delivery ol 2-inch stone for placement along surface water management liner tlap. 

Conversations with Contractor 

Discuss completing landfiU gas vents with wormgear clamp. 

Meetings; 

None. 

Safety Issues: 
None. 

Production Delays: 

None. 

Reporl on Subcontraclors: 

None. 

Accidents; 

None. Report fUed Yes To: G. Car1i\A. Stadnyk\Filing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

OSb.W.T Daily Sile Record 09.1010.xls Page 1 of 1 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAM AZ.OO RIVER SUPERFUND SITE 

Project; 

Client; 

12tii Street I,andHU C~)perable 
Unit No. 4 Project number 56393-07 Day: Frida\' Dale; 10/1/2010 

Weverhaeuser Company Location; 

Manager/ 
Coordinator 

Greg CarU 
Aaron Stadnyk Oversight: 

PlainweU, Michigan 

Renee Pionk 

AM - sunny 
Wealher PM - partiy cloudy Wind; 

Rain; No Temp: 

AM - calm 
PM-W 5-10 mph 

AM - 48 degree F 
PM - 67 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

t)eliveries of general fiU for placement on geonet composite material. 

Placemenl of general fill on geonet composite material on upper slope along northwest corner area adjacent lo MDNRE propertv boundarv'. 

Placing stone within geotextile along liner flap and swale along western MDNRE properl\' boundary. 

Clean-up of material along .sill fence along tiie westem MDNRE property boimdary. 

Conversations with Conlracton 

Discuss clean-up along sill fence along the western MDNRE propert\- boundary. 

Meetings: 

None. 

Safely Issues: 

None. 

Production Delays; 

None. 

Reporl on Subcontractors: 

None. 

Accidents: 

None. Report tiled Yes To: G. CarliSA. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12tii Street LandHU Operable 
Project; Unit No. 4 Project number 56393-07 Day; Monday Dale: 

Client: 

AM - suiin\' 

Weverhaeuser Companv Location; PlainweU, Michigan Wealher PM - sunny Wind: 

Manager/ Greg Carli 
Coordinator AaronStadnyk Oversight; Renee Pionk Rain; No Temp: 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

DAILY LOG 

8/16/2010 

AM - calm 
PM - W 10-20 mph 

AM - 57 degrees F 
PM - 77 degrees F 

Excavate paper residuals remaining on Asphall Plant propertv soutii of verification soil sample #4 location and subsequentiy backfilled. 

Delivery of general fiU material for backfUIing. 

Pump leachate from LEW #3. 
Disposal of treated water via a tanker truck. 

Conversations with Conlraclor 

Contractor to supph surve\ ed inlomiation regarding the total area of the MDNRE properly wash out area that was re-exca\ated. 

Meetings: 

None. 

Safely Issues; 
None. 

Production Delays; 

None. 

Report on Subcontractors; 

Ncine. 

Accidents: 

None. Report fUed Yes To: G. Garii\A. Stadnyk\Filing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA DAILY LOG 
12lh STREET LANDFILL OPERABLE UNIT NO. 4 

REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client; 

Manager/ 
Coordinator 

12th Street LandfiU Operable 

Unit No. 4 Project number 56393-07 

Weyerhaeuser Company Location: 

Day: Tuesday Dale; 8/17/2010 

AM-sunny AM - calm 
PlauiweU, Michigan Wealher PM - overcast Wind; PM - N-NW 10-20 mph 

Greg Carli 
Aaron Stadnyk Oversight: Renee Pionk Rain; No Temp; 

AM -68 degrees F 
PM - 80 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Excavate remaining paper residuals and soft/mud material trom excavation area on the Asphalt Plant propertv and subsequently backtUled area. 
Wet excavated material placed on lop of landfiU near southeast corner ot Sile. 

Operation of pump to dewater excavated area on west-center portion ot Asphalt Plant properti-. 

Conversations with Contractor 

Di.scuss pumpijig of extraction wells, seeps and cap installation, and sub-grade plan with contractor. 

Meetings; 

None. 

Safely Issues: 
Due to Uiree months of data indicating no exceedances lor Uie air monitoring data, PPE has been down-graded to Level D and t\veks suits no longer need to be worn, 
unless decontaminating equipment, collecting leachate, or il Site conditions warrant an upgrade. 

Production Delays; 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report tUed Yes To: G. Carli\A. Stadnyk\Filing 

Reporl on down equipment: 

None. 

CRA FIELD ENGINEER PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12tii Street Landfill Operable 
Project. Unil No. 4 Project number 56393-07 Day; Wednesda\' Date; 8/18/2010 

Client: Weyerhaeuser Company Location: PlainweU, Michigan Weather 

AM - overcast 
PM - partiy cloudy Wind: 

Manager/ Greg Carli 
Coordinator Aaron Stadn\k Oversight: Renee Pionk Temp: 

AM - SW - 0-5 mph 
PM - W 0-5 mph 

AM - 65 degrees F 
PM - 82 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Clean-up of malerial along delineated western edge of Asphalt Plant properh' and along cap Umits on west side of Site. 

Delivery of general fiU for backfiUing. 

Pump leachate from LEW #4. 

Decontaniuiate pump used for dewatering. 

Conversations with Contractor 

DLscussed clean-up of material along the delineated western edge of A.sptialt Plant propertv. 

Meetings: 

Weekly meeting conterence call - see Weekly Meeting Minutes for August 18, 2010. 

Safety Issues: 
None. 

Production Delays; 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Reporl filed Yes To: G. Carii\A. Stadnyk\Filing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA DAILY LOG 
12lh STREET LANDFILL OPERABLE UNIT NO. 4 

REMEDIAL ACTION IMPLEMENTATION 
481 121h STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client: 

Manager/ 
Coordinator 

12lh Street Landfill Operable 
Unil No. 4 Project number 56393-07 

Weverhaeuser Companv Location; 

Day; Tliursdav Dale; 8/19/2010 

Greg Carli 
Aaron Sladnyk Oversight: 

PlamweU, Michigan 

Renee Pionk 

AM - mosth' smin\' 
Weather PM - smmy Wind: 

Rain; No Temp: 

AM - calm 
PM - Not Recorded 

AM - 68 degrees F 
PM - 89 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Disking/working-in material placed on top of landtUl over Uie pasl week. 
Disposal ot treated water via a tanker truck. 

Pump leachate from LEW #3 and LEW #4. 

Decontamuiate plastic mats used during excavation activities. 
Collect five veriticafion samples from the wash-out area on MDNRE property-. 

Conversations with Contractor 

Discussed collection ol samples on w ash-out area on MDNRF propertv. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays: 

None. 

Report on Subcontraclore: 

Surveiors {Prein and Newhot") on-Site to mark grades for revised sub-grade plan. 

Accidents; 

None. Report fUed Yes To; G. Carli\A. Stadnyk\Filing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12tii Street LandfiU Operable 
Project: Unit No. 4 Project number 56393-07 Day; Friday Date: 8/20/2010 

Client: 

AM - Not Recorded 

Weyerhaeuser Companv Location: PlainweU, Michigan Weather PM - partiv cloudy Wind; 

Manager/ Greg Carli 
Coordinator Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp: 

AM - Not Recorded 
PM-S-5-10 mph 

AM - Not Recorded 
PM - 92 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Grading of north slope. 
Used excavator to tum-over stock pile of excavated materials lo promote dryuig. 

Pump leachate from LEW #3. 
hispec-Sol conducted compaction testing at tour localioas along northern, west-cenler, and eastern lop portions of Uie landfUl. 

Conversations with Contractor 

None. 

Meetings: 

None. 

Safety Issues; 
None. 

Production Delays: 

None. 

Report on Subcontractors; 

Sur\e\ors (Prein and Newhof) on-Site to mark grades tor re\'ised sub-grade plan. 

Accidents; 

None. Report fUed Yes To: G. Carli\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

12tli Street Landfill Operable 
Project: Unil No. 4 Project number 56393-07 

Client; Weverhaeuser Companv Location; 

Manager/ 
Coordinator 

Greg Carli 
Aaron Sladnyk Oversight: 

Plainwell, Michigan 

Renee Pionk 

Day; 

Wealhen 

Rain; 

Tuesday Dale; 7/6/2010 

AM - sunnv 
PM - partiv cloud\' Wind; 

No Temp; 

AM-S 0-5 mph 
PM-SE 5-10 mph 

AM - 88 degrees F 
PM - 95 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Operation of pumps to dewater excavated northwest wetiand areas. 

Operation of water tiealnient system and collection of sample for analysis. 

Disposal of treated water via a tanker truck. 

Grade/cut-down of slope near northwest comer ot MDNRE property boundary and of slope along the norUi MDNRE propertv boundary. 
BackfilUng of excavated wetland areas on northwest side ol Site. 

Removal of remauiing materials from excavated areas as needed for backfilling purposes. Material placed on eastern center top portion of landfill. 
Deliver\' of geocomposite material. 

Delivery of general fill for backfiUmg. 

Conversations with Conlraclor 

Discuss alternatives for test pits lo manage perched leachate. 

Meetings: 

None. 

Safely Issues; 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Reporl fUed Yes To: G. Carii\A. StadnykVFIIing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA DAILY LOG 
12lh STREET LANDFILL OPERABLE UNIT NO. 4 

REMEDIAL ACTION IMPLEMENTATION 
481 ]2lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Projech 

Client: 

Manager/ 
Coordinator: 

12Ui Street LandHU Operable 

Unit No. 4 Project number 5b393-07 

Weyerhaeuser Company Location: 

Day: Wednesday Dale: 7/7/2010 

Greg Carli 
Aaron Sladn\'k Oversight; 

PlainweU, Michigan 

Renee Pionk 

AM - sunnv 
Wealher PM - parU\'cloud\' Wind: 

Rain; No Temp; 

A M - W 5-10 mph 
PM - W-SW 0-5 mph 

AM - 'il degrees F 
PM - 95 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Operation ol pumps lo dewater excavated norUiwest wetiand areas. 

Operation of water treatment system and collection of sample for analysis. 

Grade/cul-down of slope along Uie north MDNRE properly boundary and of slope along western side of Sile. Malerial stockpiled on eastern center top porfion of 
landfiU. 

Conversations with Conlraclor 

Discuss removal of material at the northwestern edge of Uie backfilled wetiand exca\atioTis. Tliis material had been pushed lo the edge ot the northwest wetland 
excavations as a result of backfiUing. 

Meetings: 

Weekly meeting conference call - see Weekly Meeting Mmutes for July 7, 2010. 

Safety Issues: 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report tUed Yes To: G. Carli\A. Stadnyk\Filing 

Reporl on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

12tli Street Landfill Operable 
Project: Unit No. 4 Project number. 56393-07 

Client: Weyerhaeuser Company Location: 

Manager/ 
Coordinator 

Greg Carli 
Aaron Stadnvk Oversight: 

Plainwell, Michigan 

Renee Pionk 

Day: 

Weather 

Rain: 

Thursday Date: 7/8/2010 

AM - partly cloudy 
PM - cloudv, rain Wind: 

Yes Temp: 

AM -calm 
PM - Not Recorded 

AM -82 degrees F 
PM - 81 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Operation of pumps to dewater excavated nortliwest wetland areas. 

Operation of water treatment system and collection of sample for analysis. 
Disposal of treated water via certified non-hazardous waste hauler (tanker truck). 

Grade slope along tlie eastern MDNRE property boundary. 
Backfilling of excavated wetland areas on northwest side of Site. 

Removal of remaininR materials from excavated areas as needed for backfilling purposes. Material placed on western top portion of landfill. 
Mark out verification sampling locatioits on Asphalt Plant property (using locations from Memo-6). 

Conversations with Conlracton 

Discuss marking out verification sampling locations c>n Asphalt Plant property 

Meetings: 

None. 

Safety Issues: 

N(.)ne. 

Production Delays: 
None. 

Report on Subcontractors: 

None. 

Accidents: 

None. 

Report on down equipment: 

Report fUed Yes To: G. Carti\A. Stadnyk\Filing 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA DAILY LOG 
12lh STREET LANDFILL OPERABLE UNIT NO. 4 

REMEDIAL ACTION IMPLEMENTATION 
481 12lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client: 

12th Street Landfill Operable 
Unit No. 4 Project number .S63')3-07 

Weyerhaeuser Company Location: 

Day: Fridav Dale: 7/9/2(110 

AM - cloud\' 
PlainweU, Michigan Wealher PM - mostly sunnv Wind; 

AM - calm 
PM-calm 

Manager/ 

Coordinator 
Greg Carli 

Aaron Stadn\-k Oversight: Renee Pionk Rain: 
Yes (periodic, light 

rain) Temp: 
AM - 75 degrees F 
PM - 85 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

tlperadon of pumps to dewater excavated northwest weUand areas. 

Operation of water treatment svstem and collection of sample for analvsis. 

Inspec-Sol conducted compaction testing on top eastern area (2 tests for 2 litLs) and on souUi central top area (2 tests for 2 lifts). 

Grade slope along the eastern MDNRE propertv boundar\. 
Backfilling of excavated wetland areas on northwest side of Site. 

Removal of remaining material from excavated areas as needed for backlilling purposes. Material placed on western top portion of landfill 
Removal of paper residuals from wetland areas on west side of Site. 

Conversations witfi Conlracton 

Discuss approach to delineating extent of paper residuals on western side of Site. Extent of paper residuals will t>e delineated bv excavating a trench along the outer 
limits and progressing southward. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays; 

None. 

Reporl on Subcontractors: 

None. 

Accidents: 

None. Report tiied Yes To: G. Carli\A. StadnykVFiling 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAM AZOO RIVER SUPERFUND SITE 

12th Street Landfill Operable 
Project: Unit No. 4 Project number 56393-07 Day; Saturday Dale: 7/10/2010 

AM - suiuiy 

Client: Weverhaeuser Companv Location: Plainwell, Michigan Wealhen PM - sunny Wind: 

AM -calm 
PM - calm 

Manager/ Greg Carli 
Coordinator Aaron Stadnvk Oversight; Renee Pionk Rain; No Temp: 

AM - 70 degrees F 
PM - 85 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

(Operation of pumps to dewater excavated northwest wetland areas. 

Grade slope along the eastern MDNRE propertv boundary. 

Backfilling oi excavated wetland areas on northwest side ol Site. 
Removal of paper residuals from asphalt propert)- and placement of material on nortiiern top portion of landfill. 

Collect tvv'O verification soil samples on Asphalt Plant propertv. 

Conversations with Contractor 

None. 

Meetings: 

None. 

Safety Issues: 
None. 

Production Delays; 

None. 

Report on Subcontraclors: 

None. 

Accidents: 

None. Report filed Yes To: G. Carii\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

12th Sh-eet LandfiU Operable 
Unit No. 4 Project number 56393-07 Day; Tuesdav Dale; 6/1/2010 

AM - overcast/tog 

Client; Weyerhaeuser Companv Location: Plainw-eU, Michigan Wealher PM - surmv Wind: 

Manager/ Greg Carli 
Coordinator AaronStadnyk Oversight: Renee Pionk No Temp; 

AM - W 0-5mph 
PM - W 0-5 mph 

AM - 65 degrees F 
PM - 81 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Loading ot stumps and wood chips for off-Site disposal. 

Rough grading and cut-down of southeast slope area. 

Conversations with Contractor: 

Construction debris uncovered near soutiieast corner area w-Ul be buried in a 10-foot lift fill area. 

Meetings; 

None. 

Safely Issues: 
None. 

Prxjduction Delays; 

None. 

Reporl on Subcontractors: 

Sur\-e\ ors (Prein and Newhot) on-Site to surve\ extent of waste excavation on nortii and northeast side ot landtill, verify subgrade stakes on north side of landfill, and 
to verify liniit ot waste stakes on soutl-i side and on MDNRE propertv. 

Accidents; 

None. Report filed Yes To: G.Caili'A. StadnykSFiling 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12tli Street LandfiU Operable 

Project: Unil No. 4 Project number .56.393-07 Day: Wednesday Dale; 

Client: 

Manager/ 
Coordinator 

AM-
raiji/thunderstorms 

Weverhaeuser Company Location: Plainw-eU, Michigan Weather PM - showers Wind; 

Greg Carli 
Aaron Stadnyk Oversight; Renee Pionk Rain; Yes Temp 

DAILY LOG 

6/2/2010 

A M - S 10-20 mph PM-
W-NW 5-10 mph 

AM- 70 degrees F 
PM - 75 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

No excavating or grading activities conducted due to inclemenl weather and wet Sile conditions. 

Convensations with Contractor 

DLSCUSS plan for \eriticalion ol soil remediation sampLing. 

Meetings: 

Weekly meeting conference call - see Weekly Meeting Minutes for lune 2, 2010. 

Safety Issues: 

None. 

Production Delavs: 

None. 

Reporl on Subcontractors: 

None. 

Accidents: 

None. Reporl filed Yes To: G.CarliAA. StadnykVFIIing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12th Street LandfiU Operable 
Project; Unit No. 4 Project number 56393-07 Day; Thursday Date: 6/3/2010 

Client; Weyerhaeuser Company Location: PlainweU, Michigan Weather 

AM - overcast 
PM - partiv cloudy Wind: 

Manager/ Greg Carli 
Coordinator Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp; 

AM - NW 10-20 mph 
PM -N-NW 5-10 mph 

AM - 64 degrees F 
PM - 74 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Excavate paper residuaLs in wetiand areas on norlhw-est side of Sile. 

Placement and disking of excavated material on western, northem, and eastern top portions of landtill. 

Loading of stumps and wood chips for oft-Sile dLsposal. 

Conversations with Contractor. 

Inspec-Sol completed Proctor lest of on-Site sand malerial. 

Conlraclor w-as asked lo inspect condition of sUl fence from \eslerday's raui event. 

Meetings: 

None. 

Safely Issues; 

None. 

Production Delays; 

None. 

Report on Subcontraclors: 

None. 

Accidents: 

None. Report fUed Yes To: G.Carli\A. Stadnyk\Filing 

Reporl on down equipment: 

Brake error indicated in off-road dump truck prior lo start of afternoon activities. Clfl-road dump truck down untU AIS iiispecrion scheduled for Friday morning. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 121h STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project: 

Client: 

Manager/ 
Coordinator 

12tii Street LandfiU Operable 

Unit No. 4 Project number 5639 V07 Day; Fridav Date; 

We\erhaeuser CTompan)- Location: PlainweU, Michigan Wealhen 
AM - parti\' cloud\-

PM - o\-ercast Wind: 

6/4/2010 

AM-N-NW 5-10 mph 
PM-S 10-20 mph 

Greg Carli 
Aaron Stadn\k Oversight: Renee Pionk Rain: No Temp; 

AM - 65 degrees F 
PM - 78 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Excavate paper residuals in w-etiand areas on nortliwest side of Sile. 

Placement of excavated material on nortii eastern, nortiiern, and westem lop portions of landtill. 

Inspec-Sol conducts compaction testing in southeast corner area ( 5 tests lor 2 Ufis) and in nortiieast comer area (2 tests for 1 litl). 

Conversations with Contractor 

Discuss location ol cap limits with conlraclor. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays; 

None. 

Reporl on Subcontractors: 

Sur\-eyors (Prein and Newhof) on-Sile lo re-slake cut-and-till stakes on nortlieast slope area. 

Any sUI fence areas requiring maintenance or replacement w-as conducted b\- Subcontractor. 

Accidents: 

None. Reporl lUed Yes To; G.Car1i\A. Stadnyk\Filing 

Report on down equipment; 

Off-road dump truck inspected bv AIS and is back in operation. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client: 

12tii Street LandhU Operable 
Unit No. 4 Project number 56393-07 

Weverhaeuser Compan\- Location: 

Manager/ 
Coordinator 

Greg Carli 
Aaron Stachiyk Oversight; 

Plainw-eU, Michigan 

Renee Pionk 

Day: 

Wealher 

Rain; 

Monday Dale; 6/7/2010 

AM - suiuiy 
PM - partiy cloudy Wind: 

No Temp; 

AM-SE 5-10 mph 
PM - W 5-10 mph 

AM - 69 degrees F 
PM - 75 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Delivery of general tiU for backfiUing in north wetland areas. 

Inspection of w-ater treatment system by Uie City of Plainwell. 

Cut-down and rough grading near slopes along the w-est and north MDNRE properl\' boundaries. 

Disking of material previously placed on top of north side of landfill. 
Placemenl of fUl on slope on east side ot landfUl (adjacent lo river) to bring up to subgrade. 

Sel-up of pumps and hoses for dew-alering of excavations. 

Conversations with Contractor 

Informed Conlraclor that .some soUd malerial larger tiian 4-inches was observed in a smaU portion of Uie general liU delivered lo the Site. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays; 

None. 

Report on Subcontractors: 

Sur\-eyors (Prein and Newhof) on-Sile lo stake/verity cul-and-fill stakes on southeast and souUiw-est slope areas and in former wood chip pile area. 

Accidents: 

None. Report tUed Yes To: G. Carli\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT N 0 . 4 
REMEDIAL ACTION IMPLEMENTATION 
481 121h STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project: 

Client; 

Manager/ 
Coordinator 

12tii Street LandtiU Operable 
Unil No. 4 Project number 56393-07 

We\-erhaeuser Compan\- Location: 

Greg CarU 
Aaron Stadn\-k Oversight; 

Plainwell, Michigan 

Renee Pionk 

Day; 

Weather 

Tuesdav Date: 6/8/2010 

AM - overcast 
PM-rain Wind; 

Yes - PM Temp: 

AM-E 5-10 mph 
PM-SE 5-10 mph 

AM - 63 degrees F 
PM - 60 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Deliverv of general fill for backfiUing in north wetland areas. 

Rough grading and slope cul-down near soutiieast comer of Sile. 

Placemenl of fUl on slope on east side of landfill (adjacent lo ri\er) lo bring up lo subgrade. 
Operation of pumps lo dewater exca\aled north w-etland areas. 

BackfilUng of wetland areas on nortiieast side of Site. 

Conversations with Contractor 

Discuss materials obser\-ed in northw-est w-elland area be\-ond marked limits of w-asle (i.e., gray "clay-like" pieces of material in-bedded w-ithin lop ol peat material 
approximately 3 leet below ground surface) and plan lo address. 

Meetings; 

None. 

Safety Issues: 

None. 

Production Delays: 

None. 

Report on Subcontraclors: 

None. 

Accidents: 

None. Reporl fUed Yes To: G. Carli\A. Stadnyk\Filing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project; 

12lh Street LandfiU Operable 
Unit No. 4 Project number 56393-07 Day; Wednesday Date; 6/9/2010 

AM - overcast 

Client: Weyerhaeuser Companv Location: Plainw-eU, Michigan Weather PM - sunny Wind: 

Manager/ Greg Carli 
Coordinator Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: 

AM - W 5-10 mph 
PM - W 10-20 mph 

AM - 65 degrees F 
PM - 75 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

No excav-ating or grading activities conducted due lo w-et Site conditions. 

Inspection of silt fence. 

C>peration of water treatment s\-sleni. 

Collection of w-aler sample trom posl-tiealmenl lank. 

Conversations with Contractor 

Discussed temporary shutdown of Sile construction activities lo allow- Site lo dr\ out from several rain events that have occurred over tiie pasl few- weeks. Tentative 
date lo resume construction activities is Thursday, June 17. During the temporary shuldow-n, tiie contractor wUl have an operator and laborer on-Site for sUl fence 
inspectitm and maintenance and for otiier miscellaneous maintenance activities. 

Meetings; 

Weekl\- meeting conference call - see Weekly Meeting Minutes for lune 9, 2010. 

Safety Issues; 
None. 

Production Delays: 
None. 

Report on Subcontractore: 

None. 

Accidents: 

None. Reporl filed Yes To: G. Carii\A. StadnykVFIIing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056393 Dailv Site Record 060910 Page 1 of 1 



CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project; 
12th Street Landfill Operable 

Unil No. 4 Project number 56393-07 Dav: Thursda\- Date; 6/10/2010 

Client: We\-erhaeuser Company Location: Plainw-ell, Michigan Wealher Wind: 

Manager/ 
Coordinator 

Greg Carli 
Aaron Stadnyk Oversight: Renee Pionk Rain; Temp; 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

No excavating or grading activities conducted due lo w-et Site conditions. 

Inspection of sill fence. 

Conversations with Contractor 

None. 

Meetings: 

None. 

Safety Issues: 
None. 

Production Delays: 
None. 

Report on Subcontraclors: 

None. 

Accidents: 

None. Report fUed Yes To: G. Carli\A. StadnykVFIIing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056.393 Dailv Site Record 061010 Page 1 o t1 



CRA 
DAILY LOG 

12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client: 

Manager/ 
Coordinator 

12tii Street LandfUl Operable 
Unit No. 4 Project number 56393-07 

Weyerhaeuser Compan\- Location: 

Greg Carli 
Aaron Stadnyk Oversight: 

Plainw-eU, Michigan 

Renee Pionk 

Day; 

Wealher 

Rain: 

Friday Dale: 6/11/2010 

Wind: 

Temp: 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

No excavating or grading activities conducted due to wet Sile conditions. 

Inspection ol silt lence. 

Conversations with Conlraclor 

None. 

Meetings: 

None. 

Safely Issues: 

None. 

Production Delays; 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report fUed Yes To: G. CarliVA. StadnykVFiling 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJ ECT COOR DIN ATOR DATE 

056393 Dail\- Site Record 061110 Page 1 of 1 



CRA 
DAILY LOG 

]2lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client: 

Manager/ 
Coordinator 

12tii Street Landfill Clperable 
Unit No. 4 Project number 56393-07 Day; Monday Date: 5/24/2010 

Weyerhaeuser Company Location: PlainweU, Michigan Wealher 

AM - sunjiv 
PM - partiy cloudv Wind; 

Greg Carli 
Aaron Sladnyk Oversight: Renee Pionk Rain: No Temp: 

AM-SE 0-5 mph 
PM-SE 5-10 mph 

AM - 75 degrees F 
PM - 89 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Excavate paper residuals in w-etiand areas on north and northwest side of Sile. 

Placemenl of cut and excavated material on western top porlion of landtUl 

Cut and grade near northwest slope of landfUl. 

Assemble w-ater treatment system. 

Pro\-ide pow-er to Site trailers. 

Inspec-Sol collects sample for preliminary testing of compaction. 

Conversations with Conlraclor 

None. 

Meetings; 

None. 

Safety Issues: 
Near lo.ss occurrence involving an employee w-alking in front of tile sw-ing radius of the excavator. 

Production Delays: 

None. 

Report on Subcontractors: 

Electiicians on-Sile to connect pow-er to Sile trailers. 

Accidents: 

None. Report fUed Yes To: G.CarU\ A. Sladnyk\ Filing 

Report on down equipment: 

H\-drauUc line broke on excavator and w-as repaired. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056.393 Dailv Site Record 052410 Page 1 of 1 



CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project; 

Client: 

Manager/ 
Coordinator 

12th Street LandfiU Operable 

Llnil No. 4 Project number 5h393-07 

Weverhaeuser Compan\- Location: 

Day: Tuesdav Date: 5/25/2020 

Greg Carli 

Aaron Sladn\-k Oversight: 

Plainw-eU, Michigan 

Renee Pionk 

AM - partiy cloudy 
Weather PM - partiv cloudy Wind; 

Rain; No Temp; 

AM-SE 5-10 mph 
PM - S-SE 5-10 mph 

AM - 73 degrees F 
PM - 84 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Disking of excavated/cut material placed on Monday 5/24. 

Placement of excavated malerial from 5/24 on w-estern lop portion of landtill 

Cutting and rough grading northwest slope of landfill and transporting sand malerial to western top porlion of landfUl. 

Placemenl of cut sand from norlhw-est slope onto excavated materials trom w-etland areas and disking of cut sand into excavated materials from w-elland areas. 

Loading of stumps and wood chips for off-Site disposal. 

Fine grading of northeast slope area. 
Inspec-Sol coUecLs Iw-o samples for preliminary testing of compaction. 

Continued assembly of w-aler treahiieni s\-stem. 

Conversations with Contractor. 

Preliminary- compaction lesl result trom sample collecteii on 5/24 was 87.9 percent. Inspec-Sol reports a mixture ol materials (paper residuals, top soil, organic mailer, 
fl\- ash, and sand) present in the compacted material. Additional compaction testing lo occur lo \-erif\- initial results. 

Meetings; 

None. 

Safety Issues: 
Potential near loss occurrence involving a lemporarv- emplo\-ee tiial nia\ have experienced heat stress related symptoms. 

Production Delays; 

None. 

Report on Subcontractors: 

Surveyors (Prein and New-hot) on-Sile lo surye\-/verify cut-and-fUl slakes. 

Accidents; 

None. Report fUed Yes To: G.CarU\ A. Stadnyk\ Fifing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

0.56393 Dailv Sile Record 052510 Page 1 of 1 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12lh Street Landfill Operable 
Project: Unit No. 4 Project number 56393-07 Day: Wednesday Date; 5/26/2010 

Client; 

AM - mostly smmy 

Weyerhaeuser Company Location: Plainw-eU, Michigan Weather PM - partiy cloudy Wind: 

AM - SE 0-5 mph 
PM - SW 5-10 mph 

Manager/ Greg Carli 
Coordinator AaronStadnyk Oversight: Renee Pionk Rain: No Temp: 

AM -80 degrees F 
PM - 91 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Excavate paper residuals in wetiand areas on northw-est .side ot Sile. 

Placemenl and disking of excavated malerial on western top porlion of landfUl. 

Loading of stumps and wood chips for off-Site disposal. 

Fine grading of north slope area. 
Inspec-Sol coUects sample ol mixture of materials being placed for additional Proctor te.st. 

Conversations with Contractor 

Inspec-Sol reports that one sample coUected from 5/25 passed (93% compaction) and tiie oUier sample w-as inconclusi\-e. Inspec-Sol wiU conduct an additional Proctor 
test on a mixture of the materials lieing placed on top of the landfill in order lo have representative data for determining compaction. 
Contractor installed sUt fence at die soutiiw-esi comer of the Site ba.sed on discussions during the w-eeklv meeting conference caU. 

Meetings: 

Weekl\- meeting conference call - see Weekly Meeting Minutes lor Ma\- 26, 2010. 

Safety Issues; 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents; 

None. Report fUed Yes To: G.CarU\ A. Stadnyk\ Filing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056393 DaJv Site Record 052610 Page 1 of 1 



CRA 12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project; 

Client; 

r2lh Street LandfiU Operable 

Unil No. 4 Project number 56393-07 Day; Tliursdav Date; 

Weyerhaeuser Company Location: 

5/27/2010 

Manager/ 
Coordinator 

Greg Carli 
,^aron Stadin-k Oversight: 

Plaiiiw-t?ll, Michigan Wealher 

Renee Pionk Rain: 

AM - partiy cloudv 
PM - mostly cloudy 

No 

Wind: 

Temp: 

AM - calm 
PM - N-NE 5-10 mph 

AM - 71 degrees F 
FM - 85 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Excavate paper residuals in w-etland areas on nortliwest side of Sile. 

Placement and disking of excavated material on w-eslem and northeni top portions ol landtill. 

Loading of shimps and wood chips for off-Site disposal. 

Fine grading ol soutiieast slope area. 

Conversations with Conlracton 

Contractor plans to dew-aler excavations in w-elland areas by moving water from one excavated section lo the next. 

Contractor submitted sample of engineered wetland material (75% sand material 25 % topsoil malerial). 

Contactor has ordered liner. 

Meetings; 

None. 

Safely Issues: 

None. 

Production Delavs; 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Reporl filed Yes To: G.CarU\ A. Sladnvk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056393 Dailv Site Record 052710 Page 1 of 1 



CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client: 

12th Sh-eet LandfiU Operable 
Unit No. 4 Project number 56393-07 

We\-erhaeuser Compan\- Location: 

Manager/ 
Coordinator 

Greg Carli 
Aaron Stadnvk Oversight; 

Plainw-ell Michigan 

Renee Pionk 

Day: 

Wealher 

Friday Dale: .5/28/2010 

AM - suraiy 
PM - sunnv Wind; 

AM - calm 
PM-N-NW 10-20 mph 

No Temp: 

AM - 75 degrees F 
PM - 86 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Placemenl and disking of sand malerial onto excavated and placed material from 5/27 

Loading of stumps and wood chips for off-Site dispo.sal 

Rough grading of southeast slope area. 

Preliminary- compaction tests conducted b\- Inspec-Sol all pas.sed using new- Proctor data. 

Conversations with Contractor 

Contractor was asked to trench-in silt fence tliat was removed fv-ir excavating in the w-elland areas on the northw-est side ot the Site. 

Meetings: 

None. 

Safely Issues: 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

Sury-evors (Prein and Newhof) on-Sile to verif\- eastern propertv- line for asphall properly. 

Accidents; 

None. Reporl fUed Yes To: G.CarU\ A. Sladnyk\ Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056393 Dailv Site Record 052810 Page 1 of 1 



CRA 
DAILY LOG 

12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project; 

Client; 

Manager/ 
Coordinator 

12di Street LandfiU Operable 
Unil No. 4 Project number 56393-07 Day: Monday Dale; 6/14/2010 

Weyerhaeuser Company Location: PlainweU, Michigan Weather Wind: 

Greg Carli 
Aaron Stadnyk Oversight: Renee Pionk Rain; Temp; 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

No excavating or grading activities conducted due to w-el Site conditions. 

Inspection of sill fence. 

Conversations with Contractor 

None. 

Meetings; 

None. 

Safety Issues: 

None. 

Production Delays; 
None. 

Report on Subcontractors: 

None. 

Accidents: 

None. 

Report on down equipment; 

Report fUed Yes To: G. CarliVA. StadnykVFIIing 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056393 DaLv Sue Ra-ord 061410 Page 1 of 1 



CRA 12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project: 

Client: 

Manager/ 
Coordinator 

12tii Sh-eet LandtiU Operable 

Unit No. 4 Project number 56393-07 

Weverhaeuser Company Location; 

Day; Tuesday Date: 6/15/2010 

Plainwell Michigan Weather 
AM - overcast 
PM - overcast Wind: 

Greg Carli 
Aaron Stadnyk Oversight: Renee Pionk Rain: No Temp: 

AM-SE 10-20 mph 
PM-SE 10-20 mph 

A M - 65 degrees F 
PM - 77 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Slake-out soil verification sampling grid on asphalt property. 

Disking/back-blading of previously placed material on east lop of landfill lo promote dn-ing. 

Tuming over stix-kpile of on-Sile sand/fiy ash malerial. 

Conversations with Contractor 

Conhactor indicated that one tanker truck of treated w-ater w-as transported to the Plainw-eU WWTP on Friday 6/11. 

Meetings; 

None. 

Safety Issues: 
None. 

Production Delays; 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report fUed Yes To: G. CariiVA. StadnykVFIIing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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Page 1 of 1 



CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client: 

12tii Street LandtiU Operable 
Unit No. 4 Project number 56393-07 Day: Wednesday Date: 6/16/2010 

Weyerhaeuser Company Location; Plainw-eU, Michigan Weather Wind; 

Manager/ Greg Carli 
Coordinator AaronStadnyk Oversight: Renee Pionk Rain: Temp; 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

No excavating or grading activities conducted due lo wet Site conditions. 

Inspection of sill fence. 

Conversations with Contractor 

None. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays; 

None. 

Report on Subcontractors: 

None. 

Accidents; 

None. 

Report on down equipment: 

Report fUed Yes To: G. CarliVA. StadnykVFIIing 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056393 Dailv Site Record 061610 Page 1 of 1 



CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project; 
12lh Street LandfiU Operable 

Unit No 4 Project number 56393-07 

Client; Weyerhaeuser Company Location: 

Manager/ 
Coordinator 

Greg Carli 
Aaron Stadnvk Oversight: 

Plainwell, Michigan 

Renee f îonk 

Day; 

Weather 

Rain: 

lliursdav- Date: 6/17/2010 

Wind; 

Temp; 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

No excavating or grading activities conducted due lo wel Sile conditions. 

Inspection of sill fence. 

Conversations w-ith Contractor 

None. 

Meetings; 

None. 

Safety Issues: 

None. 

Production Delays: 

None. 

Report on Subcontractors; 

None. 

Accidents: 

None. Reporl filed Yes To: G. CarliVA. StadnykVFIIing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

0563O3 Dailv Site Record 061710 Page 1 ol 1 



CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client: 

Manager/ 

Coord ina to r 

12tii Sh-eet LandfUl Operable 
Unil No. 4 Project number 56393-07 

We3-erhaeuser Company Location; 

Greg Carli 
Aaron Stadnyk Oversight: 

Plainw-eU, Michigan 

Renee Pionk 

Day: 

Weather 

Rain: 

Friday Date: 6/18/2010 

Wind; 

Temp; 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

No excavating or grading activities conducted due lo w-el Sile conditions. 

Inspection of .silt lence. 

Conversations with Contractor 

None. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays; 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Reporl filed Yes To: G. CarliVA. StadnykVFIIing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056,393 [laih- Site Record 061S10 Page 1 o t1 



CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12th Street LandfiU Operable 
Project: Unit No. 4 Project number 56393-07 Day: Monday Date: 8/9/2010 

Client; 

Manager/ 
Coordinator 

Weyerhaeuser Company Location: Plainw-eU, Michigan Weather 

AM - overcast & 
thunderstorms 

PM - partiv cloudy Wind; 

Greg Carli 
Aaron Stachivk Oversight: Renee Pionk Rain: Y'es Temp; 

AM - calm 
PM - Not Recorded 

AM - 73 degrees F 
PM - 85 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Minimal excavating and grading activities conducted due to inclemenl w-eatiier and wet Site conditions. Site received approximately 1/2-inch ot rain in the AM. 

Conversations with Contractor 

None. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents; 

None. Reporl lUed Yes To: G.CariiVA. StadnykVFIIing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056.303 DaJv Site Record 0S0910.xls Page 1 of 1 



CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RFVER SUPERFUND SITE 

Project; 

Client; 

12th Street LandtiU C^perable 

Unit No. 4 Project number 56393417 

Weyerhaeuser Company Location; 

Day: Tuesday Date: 

AM - overcast w/ fog 
Plainw-eU, Michigan Weather PM - partiy cloudv Wind: 

Manager/ 
Coordinator 

Greg Carli 
Aaron Sladn\-k Oversight; Renee Pionk Rain: No Temp: 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

DAILY LOG 

8/10/2010 

AM - calm 
PM - SE 0-5 mph 

AM - 71 degrees F 
PM - 84 degrees F 

Excavate paper residuals from Asphall Plant properh- and placement of malerial on w-eslem and eastern lop portions of landfill. 
Pumped leachate fi-om w-ells LEW #1, LEW #.3, and LEW #4, (LEW «2 is dry). 
Delivery of general fill. 

Operation of pump to dew-aler excavated area on west-i-enler portion of .Asphall Plant properly. 

Collect Iw-o verification soil samples. 
Operation of water h-eatment system and collection of sample tor aiiah sis. 

Conversations with Contractor 

Iniorm contractor ot tw-o areas along tiie western delineated area thai need additional clean-up ol malerial 

Meetings; 

None. 

Safety Issues: 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report filed Yes To: G.CarliVA. StadnykVFIIing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12tii Street LandfiU Operable 
Project: Unil No. 4 Project number 56393-07 Day; Wednesday Date: 

Client: 

AM - overcast & 
thunderstorms 

Weyerhaeuser Company Location; Plainw-eU, Michigan Weather FM - Not Recorded Wind: 

Manager/ Greg Carli 
Coordinator AaronStadnyk Oversight: Renee Pionk Rain: Yes Temp: 

DAILY LOG 

8/11/2010 

AM-S-SE 5-10 mph 
PM - Not Recorded 

AM - 82 degrees F 
PM - Not Recorded 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Minimal excavating and grading activities conducted due to inclemenl weather and w-et Sile conditions. 

Sile received approxinialely 1/2-inch ol rain during tiie day. 

Pumped leachate w-ells LEW #1 and LEW #3. 

Disposal ol treated w-ater via a tanker truck. 

Operation of pump to dewater excavated area on w-est-cenler porlion of Asphall Plant properU-. 

Conversations with Contractor 

None. 

Meetings; 

Weekh- meeting conference call - see \-Veekh- Meeting Minutes for August 11, 2010. 

Safety Issues; 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

Surveyors (Prein and Newhof) on-Sile to survey excavation areas. 

Accidents: 

None. Report fUed Yes To: G.CarliVA. StadnykVFIIing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project; 

Client: 

Manager/ 
Coordinator 

12th Street LandtiU Operable 

Unil No. 4 Project number 56393 07 

Weyerhaeuser Company Location; 

Day: Tliursda\- Date; 8/12/2010 

AM - overcast 
Plainw-ell Michigan Weather PM - partiv cloudy Wind: 

Greg Carli 

Aaron Sladn\-k Oversight; Renee Pionk Rain; No Temp: 

AM - NW 0-5 mph 
PM - Not Recorded 

A M - 72 degrees F 
PM - 88 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Backfill a porlion of Uie Asphalt Plant property based on results for v-erihcation soil samples. 
C)peration of pump to dew-aler excavated area on west-cenler porlion of .Asphalt Plant propertv-. 

Excavate material from south side of Site near soutii decontamination station. 

Inspec-Sol conducted compaction testing at two locations at tiie center and north lop portions of the landfUI. 
Disposal of treated water via a tanker truck. 

Conversations with Contractor 

Slope conditions very soft on west side ol landfiU; contractor wUl not excavate on Asphalt Plant properly today. 

Meetings; 

None. 

Safety Issues: 

None. 

Production Delays: 

No 

Report on Subcontractors: 

None. 

Accidents: 

None. Report lUed Yes To: G.CarliVA. StadnykVFIIing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project; 

12tii Street LandtiU Operable 
Unit No. 4 Project number 56393-07 Day: Fridav Date: 8/13/2010 

Client: 

Manager/ 
Coordinator 

Weverhaetiser Company Location; 

AM - partiv cloudv 
Plainw-eU, Michigan Weather PM - sunny Wind: 

Greg Carli 
Aaron Stadnyk Oversight: Renee Pionk Rain; No Temp: 

AM - W 5-10 mph 
PM-SE 5-10 mph 

AM - 79 degrees F 
PM - 88 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Backfill a portion of tiie Asphall Plant property based on results lor verification soil samples. 
Operation of pump lo dewater excavated area on w-est-cenler porlion of Asphalt Plant properly. 

Excavate additional material in the vicinity of verification .soil sample 11 and collect additional verification soil sample for analysis. 
hispec-Sol conducted compaction testing at one location at the center lop portion of landfill. 
Began excavating additional malerial trom Asphalt Plan! properh- where Wv-oming Asphall operates and delineating area. Collect verification soil sample. 

Conversations with Contractor 

Contractor w-as informed thai additional excavation was needed in tiie vicinity of verification soU sample 11 due lo VOC results. Due lo the presence of a gas pipeline 
in the viciiiitv of verification soil sample 11, additional material was removed trom a portion of this area where tlie gas pipeline did not cross. 
Discussed with contractor results for compaction lesting and high moisture content of currently placed material. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report tUed Yes To: G.CarliVA. StadnykVFIIing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056393 Daili Sue Record 0S1310.xl5 Page 1 of 1 



CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project: 

Client: 

Manager/ 
Coordinator 

12lh Street Landfill Operable 

Unil No. 4 Project number 56393-07 

Weyerhaeu.ser Company Location: 

Day; Saturday Date: 

Plainw-ell Michigan Weather 
AM - parti\- cloudy 

PM - sunn\- Wind: 

Greg Carli 
Aaron Sladn\-k Oversight: Renee Plonk Rain: Yes - PM Temp; 

8/14/2010 

AM -cahn 
PM - W 0-5 mph 

AM - 74 degrees F 
PM - 84 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Excavate additional material from Asphalt Plant propertv w-here Wyoming Asphalt operates and delineate area. 

Collect verification soil samples. 

Backfill excav ated area on Asphalt Plant properly- w-here Wyoming Asphall operates. 

Place 16-inclies o( crushed concrete above backfiU material 

Conversations with Contractor 

Discuss progress of deUneation witii conhactor. 

Meetings; 

None. 

Safety Issues: 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report fUed Yes To: G.CarliVA. StadnykVFIIing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

0.56393 DaJs Sue Record Otil410.vK Page 1 of 1 



CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project; 

Client; 

Manager/ 
Coordinator 

12lh Street LandtUl Operable 
Unil No. 4 Project number 56393-07 Day: Friday Date; 5/14/2010 

Weverhaeuser Company Location; 

Greg Carli 
Aaron Stadny-k Oversight; 

Plainw-eU, Michigan 

Renee Pionk 

AM - sunny 
Weather PM - partiv cloudv Wind; 

Rain: No Temp: 

AM-S-SE 10-20 mph 
PM-SE 10-20 mph 

AM - 54 degrees F 
PM - 64 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Water treatment system tiller vessels delivered lo the Sile on 'lliur.sday 5/13. 

InstaUation ot sill fence on souUi side of Sile. 

Set-up of stabilized constiuction entrance and equipment decontamination pad. 

Installation of construction safely lence on asphall property-. 

Remo\ al of slumps on a portion ol Uie slope near the northeast corner ol the Sile. 

Conversations with Contractor: 

None. 

Meetings: 

None. 

Safety Issues; 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

No 

Accidents: 

None. Reporl fUed Yes To: G.CarliVA. StadnykVFIIing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056393 Dailv Site Record 051409 Page 1 ol 1 



CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client: 

12tii Street LandfiU Operable 

Unit No. 4 Project number 56393-07 Day: 

Wey-erhaeuser Company Location: 

Monday Date: 

AM - mostly cloudv 
Plainwell Michigan Weather PM - mostly cloudv Wind: 

Manager/ 

Coord ina tor 
Greg Carli 

Aaron Slaknvk Oversight: Renee Pionk Rain: No Ten 

DAILY LOG 

5/17/2010 

AM - N-NE 5-10 mph 
PM - N-NE 10-20 mph 

AM - 50 degrees F 
PM - 68 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Removal of stumps and grubbing along Uie southeast nortiieast nortii, and soutiiw-est slopes of the landfil 

InstaUion of sill fence along asphall properly and nortii side of Sile. 

Conversations with Contractor 

None. 

Meetings; 

None. 

Safety Issues: 

Production Delays: 

None. 

Report on Subcontractors; 

None. 

Accidents; 

None. Reporl fUed Yes To: G.CarliVA. StadnykVFIIing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056393 Dailv Sue Record 051710 Page 1 of 1 



CRA 
DAILY LOG 

12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12th Street LandfiU Operable 
Project: Unil No. 4 Project number 56393-07 Day: Tuesday Dale; 5/18/2010 

Client; WeyerhaeiLser Company Location; 

AM - overcast 
PlainweU, Michigan Weather PM - overcast Wind: 

Manager/ Greg CarU 
Coordinator Aaron Slaknvk Oversight: Renee Pionk Rain; No Temp; 

AM - N-NW 5-10 mph 
PM - SE 10-20 mph 

AM - 53 degrees F 
PM - 61 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Removal of stumps and grubbing along west nortiiwesl and north slopes of the landtiU. 

InslaUion of sill fence along nortii w-est .side of Site. 

Excavate lesl pits on north and west sides of landfill lo probe for gas Ime. 

Conversations with Contractor 

None. 

Meetings: 

None. 

Safety Issues; 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report fUed Yes To: G.CariiVA. StadnykVFIIing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056.393 Daily Sue Record 051810 Page 1 of 1 



CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

12th Street LandfiU C^perable 
Project Unil No. 4 Project number 56393-07 

Client: Wey erhaeuser Company Location; PlainweU, Michigan 

Manager/ GregCarii 

Coordinator Aaron Slaknvk Oversight: Renee Pionk 

Day; Wednesday Date: 

AM - overcast 
Weather PM - overcast Wind: 

Rain: No Temp; 

5/19/2010 

AM-N-NW 5-10 mph 
PM-SE 10-20 mph 

AM - 53 degrees F 
PM - 61 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Complete removal ol shimps and grubbing on slopes ol tiie landlUl 

Complete inslalUon of outer layer of sill fence along nortiiwest side of Site. 

Cut and grade area along northeast slope of landfill 

Place/grade cut malerial uilo low area on north side of landtill. 

Frac tanks for tiie w-aler treatinent system arrive on-Sile. 

Set-up area for the w-ater trealmenl system fillers and pump. 

Conversations with Conlraclor 

None. 

Meetings: 

Weekly meeting conterence call - see V-V'eeklv Meeting Muiules for May 19, 2010. 

Safety Issues: 
Ntine. 

Production Delays; 

None. 

Report on Subcontraclors: 

Sury-evors (Prein and New-hof) on-Site to survey and place cut-and-fill stakes. 

Electiicans (Esper Elechic) on-site to liegin elech-ic power installation. 

Accidents: 

None. Report lUed Yes To: G.CariiVA StadnykVFIIing 

Report on down equipment; 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 1 

056393 Dailv Sile Record 051U10 Page 1 of 1 



CRA 12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

AM - mostly siumv 

Client; Weverhaeuser Company Location; PlainweU, Michigan Weather PM - sunny Wind; 

Project: 

12th Street LandtiU Operable 
Unit No. 4 Project number 56393-07 Day; lliursday Date; 

Manager/ Greg Carli 
Coordinator Aaron Slaknvk Oversight: Renee Pionk Rain; No Temp: 

5/20/2010 

AM - N calm 
PM-SE 5-10 mph 

AM - 64 degrees F 
PM - 79 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Excavate paper residuals in w-etiand area near nortiieast corner of sile and progress weslw-ard. 

Iixcavate lo subgrade at cap limits trom nortiieast comer of landfUl and progressing weslw-ard. 

Cut and grade norUi slope of landtill. 

Cut lo subgrade along northeastern slope ot landfill. 

I^lacemenl of cut and excay-ated material in low areas on nortii and west side of landfill. 

Conversations with Contractor 

None. 

Meetings; 

None. 

Safety Issues: 
None. 

Production Delays; 

None. 

Report on Subcontractors; 

Electricians on-Sile lo install pow-er poles. 

Accidents; 

None. Reporl lUed Yes To: G.CariiVA. StadnykVFIIing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

056393 Dailv Site R«-ord 052010 Page 1 of 1 



CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project; 
12th Street LandfiU Operable 

Unit No. 4 Project number 56393-07 Day; Friday Date; 

Manager/ 
Coordinator 

Greg Carli 
Aaron Slaknvk Oversight; Renee Pionk Rain; 

DAILY LOG 

5/21/2010 

Client; Weyerhaeuser Company Location: Plainw-eU, Michigan Weather AM - rain/show-ers Wind: AM-E 5-10 mph 

Yes Temp: AM - 65 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

No excavating or grading acliviles conducted due to inclemant weather and wel Site conditions. 

Additional carbon vessel arrives on-Site. 

Maintenance of equipment. 

Conversations with Contractor 

None. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays: 

None. 

Report on Subcontraclors: 

Electricians on-Sile lo install power line to water trealmenl system pump via a trench. 

Accidents: 

None. Reporl fUed Yes To: G.CariiVA. StadnykVFIIing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SFFE 

DAILY LOG 

Project; 

Client; 

Manager/ 
Coordinator 

12lh Street LandfiU Operable 
Unit No. 4 Project number 56393-07 

Weverhaeuser Company Location: Plainw-eU, Michigan 

Greg Carli 
Aaron Stadnvk Oversight; Renee Pionk 

Day; 

Wealher 

Rain; 

Monday 

AM - mostly sunny 
PM - overcast 

No 

Date: 

Wind; 

Temp: 

6/21/2010 

.AM - calm 
PM-SE 5-10 mph 

AM - 81 degrees F 
PM - 80 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Delivery of general fUl for backfUUng in nortii wetland areas. 

Rough grading ol side slope along north MDNRE propern- Une. 

Slope cul-down near southwest corner of Site for access ramp lo asphall properly. 
Operation of pumps to dewater excavated north wetland areas. 
Operation of water treatment svstem and toUection of sample for analvsis. 

Backlilling of wetland areas on nortlieast side of Site. 

Removal of trees thai had fallen onto silt fence near northwest comer property- line of MDNRE properly and replacement of sill fence. 
Silt fence inspection. 

Conversations with Contractor 

CR.A asked contractor to repair silt fence at northeast comer of Site. 

Meetings: 

None. 

Safety Issues: 
None. 

Production Delays; 

None. 

Report on Subcontractors: 

SuiAevors on-Site to verilv grade stakes and MDNRE propertv line near tlie southeast comer ol Site, and to surv ev extent of excavations on northwest side of Site. 

Accidents: 

None. Report filed Yes To: G.Carli\A. Stadnyk\Filing 

Report on down equipment 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNFT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12lh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RFVER SUPERFUND SFFE 

DAILY LOG 

12til Slreel LancUUl Operahle 
Project: Unit No. 4 Project number 56393-07 Day: Tuesdav Dale; 6/22/2010 

Client; Weverhaeuser Companv Location; PlaimveU, Michigan Wealher Wind; 

Manager/ Greg CarU 
Coordinator Aaron Sladnyk Oversight: Renee Pionk Rain; Temp: 

DESCRIPTION OF ACFfVITIES, ISSUES, DISCUSSIONS; 

No excavating or grading acriy-iries conducted due lo wet Sile conditions. 

Inspection ot sUt fence. 

Convereations with Conlraclor 

Conlraclor reported receiy-ing 1-inch of rain oyemighl. 

Meetings: 

Safety Issues: 

Production Delays: 
None. 

Report on Subcontractors: 
None. 

Accidents: 

None. Report fUed "les To: G Carli\A. StadnykVFIIing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Client: Weverhaeuser Companv Location: PlainweU, Michigan Weather 

Managei/ GregCarii 
Coordinator Aaron Stadnvk Oversight: Renee Pionk 

12th Street Landfill Operable 
Project: Unil No. 4 Project number. 56393-07 Day: Wednesday Date; 6/13/2010 

Wind; 

Rain: Temp: 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

No excavating or grading activities conducted due to wet Site conditions. 

Inspection of silt fence. 

Conversations with Contractor. 

Contractor reported receiving 1-inch of rain during the morning. 

Meetings: 
Week]\' meeting cor\ference call - see Weeklv Meeting Minutes for jujie 23, 2010. 

Safety Issues. 

Production Delays: 

None. 

Report on Subcontractors: 
None. 

Accidents: 

None. Report filed Yes To: G.Carli\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDLVL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RfVTR SUPERFUND SITE 

DAILY LOG 

Project 

Client: 

Manage^ 
Coordinator 

12th Street Landfill Operable 
Unit No. 4 frojecl number 56393-07 Day: Thursdav 6/24/2010 

Weyerhaeuser Companv Location: 

Greg Carli 
.Aaron Stadnvk Oversight: 

I'lainwell, Michigan Weather Wind: 

Renee Pionk Rain: Temp: 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

No excavating or grading activities conducted due to wet Site conditions. 

Inspection of silt fence. 

Transportation of one tanker of treated water to PlainweU WWTP. 

Conversations with Contractor 

Contractor reported receiving 0.25-inch of rain overnight. 

Meetings: 
None. 

Safety Issues: 
None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report filed Yes To: G.Carli\A. Stadnyk\Filing 

Reporl on down equipment: 

None. 

CRA FIELD ENGINEER PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDLVL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

I2th Street Landfill Operable 
Unit No. 4 Project number 56393-07 Day: Fridav Date: 6/25/2010 

Client: Weverhaeuser Company Location: Plainwell, Michigan Weather Wind: 

Managei/ 
Coordinator 

Greg CarU 
.'Naron Stadnvk Oversight: Renee Pionk Rain: Temp: 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

No excavating or grading activities conducted due to wet Site conditions. 

Uispection of silt fence. 

Conversations with Contractor 

None. 

Meetings: 

Safety Issues: 
None. 

Production Delays: 

None. 

Report on Subcontractors: 
None. 

Accidents: 

None. Report tiled Yes To: G.Carli\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12tli Street Landfill Ciperable 
Project; Unit No. 4 Project number 56393-07 Day; Monday Dale: 19/07/2010 

Client: 

AM - overcast 

Weverhaeuser Company Location; Plainwell, Michigan Wealher PM - sunnv Wind: 

Manager/ Greg Carli 
Coordinator. Aaron Sladn\'k Oversight: Renee Pionk Rain; No Temp: 

AM - calm 
PM - Not Recorded 

AM - 68 degrees F 
PM - 80 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 
Removal of paper residuals from .soutliwest lower portion ot asphalt Plant property' near southwest corner of Site and placement of material on central portion of 

landfiU. 

Collect one VSR .sample on asphalt property. 

Collect sample for PCB analvsis of greyush-blue material observed approximately 6- to 8-inches below ground surface. 

Site recei\ed lliree-tenllis of an inch of rain on Simdav. 

Conversations with Contractor 

DLSCUSS phone lines observed on lower southwest portion ot Asphalt Plant properh-. Contractor spoke witli Wioniing Asphalt regarding the number of active and 
Discuss extent of lower southwest excavation encroaching upon access road for asphalt plant. 

Discuss collection of a sample of Uie gre\'ish-blue material obser\'ed approximately 6 to 8-inches below ground surface underneath asphalt layer for PCB analysis. 

Meetings: 

None. 

Safety Issues: 
None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report tiled Yes To: G.Carli\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR 
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CRA 
* ^ * * - ' ^ 12lh STREET LANDFILL OPERABLE UNIT NO. 4 

REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

12th Street LandfiU Clperable 

Project: Unil No. 4 Project number 56393-07 Day: Tuesdav Date: 20/07/2010 

AM - parUy cloudy AM - calm 
Client: Weverhaeuser Company Location; PlamweU, Michigan Weather PM - partly cloudy Wind; PM-calm 

Manager/ GregCarii AM - 75 degrees F 
Coordinator Aaron Stadnvk Oversight; Renee Pionk Rain: No Temp: PM - 81 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

Removal ot paper residuals and overburden from southwest lower portion of Asphalt Plant property and in the \'icinity of the A.sphalt Plant properti- well house. 

Removal ot paper residuals and overburden along lower western portion of lamifill, excavating to approximately 8-feef below ground surface. 

Collection of VSR .samples on asphall property. 

Cut-down of slope along western side of Site near upper southwest comer ami placement ot material on center top portion of landfill. 
Delivery' of general fill for backfiUing. 

Disposal of treated water via a tanker truck. 
Site recei\t!d 0.5-inches of rain overnight. 

Conversations with Conlraclor 

Discuss collection of additional sidewall samples in tlie extended areas of excavation in the southwest lower portion of the Asphalt Plant properle. 

Meetings; 
None. 

Safety Issues; 

None. 

Production Delays; 

None. 

Reporl on Subcontraclors: 

None. 

Accidents; 

None. Report filed Yes To: G.Carli\A. Stadnyk\Filing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12th Street LandfiU Clperable 
Project; Unit No. 4 Project number 56393-07 Day; Wednesday Date: 21/07/2010 

Client; 

AM - partly cloudy 
Weyerhaeuser Company Location: PlainweU, Michigan Weather PM - partly cloudy Wind: 

AM - W-SW 10-20 mph 
PM-NW 10-20 mph 

Manager/ GregCarii 
Coordinator Aaron Sladn\k Oversight: Renee Pionk Rain: No Temp: 

AM - 68 degrees F 
PM - 85 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Cut-down of slope near soutliwest upper comer of Site and placement of material on northwestern top portion ol landtill 

Disking of material placed on westem and eastern north top portions of landfill. 
Operahon of pumps to dewater excavated area near northern asphalt property boundary. 
Operation of water treatment s\'stem and collection of sample for anah-sis. 
Grading of slope along north-nortliwest portion of landfill. 

Conversations with Contractor 

None. 

Meetings; 

Weekh- meeting conterence call - see Weekly Meeting Minutes for luh- 21, 2010. 

Safety Issues; 

None. 

Production Delays; 

None. 

Report on Subcontractors: 

Survexors (Prein and New-hot") on-Site to survey excavation areas, verification soil sample locations, and to \erify grade stakes acro.ss Site. 

Accidents; 

None. Report filed Yes To: G.Carii\A. StadnykVFIIing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA DAILY LOG 
12th STREET LANDFILL OPERABLE UNIT NO. 4 

REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client: 

Manager/ 
Coordinator 

12th Street LandtiU Operable 
Unit No. 4 Project number 56393-07 

Weverhaeuser Compain- Location: 

Day: ITiursdav Date; 22/07/2010 

GregCarii 
Aaron Stadn\-k Oversight: 

Plainw-eU, Michigan 

Renee Pionk 

AM - partiv cloudy 
Wealher PM - overcast Wind: 

Rain: Yes - PM Temp: 

AM -calm 
PM-SE 10-20 mph 

AM - 69 degrees F 
FM - 85 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Delivery cif engineered topsoil to tlie Site for placement onto backfUled wetland areas. 

Placement of engineered topsoil onto backfilled wetland areas on northeast, north, and nordiw-est sides ot Site. 
Operation of pumps to dewater excavated area near nortiiern Asphalt Plant property boundary. 
Collection sample of treated water for anal\-sis. 

Inspec-Sol conducted compaction testing at five locations along west, northwest, and north top portions of the landfUl. 

Backfill ot excavation area near northern Asphalt l^lant propert\- boundan". 

Heavy rain down pour cKcurred in tlie afternoon. Site received approximateh- 1.25-inches of rain in one hour. 

Conversations with Contractor 

Contractor was asked to remove remnants of paper residuals/excaxated material obser\-ed on Uie edge of tlie backfUled wetland area on the nortliwest side oi the Site 
prior to placement of topsoil m UiLs area. 

Meetings: 
None. 

Safely Issues: 

Production Delays; 

None. 

Report on Subcontraclors: 

Surv-evors (Prein and New-hot) on-Site to verify/install grade stakes across Sile. 

Accidents: 

None. Report fUed Yes To: G.Carli\A. StadnykVFIIing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Client: 

Manager/ GregCarii 
Coordinator AaronStadnyk Oversight: 

12th Street LandfiU Operable 
project: Unit No. 4 Project number 56393-07 Day: Fridav Date; 23/07/2010 

Weyerhaeuser Compan\- Location: 

AM - overcast 

PlainweU, Michigan Weather PM - sunny Wind: 

Renee l^ioiik Rain: No Temp: 

AM - calm 
PM-SW 5-10 mph 

AM - 80 degrees F 
PM - 85 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Site received an additional 1.75-inches of rain overnight for a total of 3-mches since Thursday attemoon. 

Sill fence inspection and repair of washout along nortliwestern MDNRE property boundary. 

Installation ot temporary hay bale check dams on lower portioas ot die .slopes along the western and northern MDNRE propertv boundaries. 
Placement ot plastic sheeting and coiicrete barriers on and along low-er southwest excavation area on Asphalt Plant property. 
Disposal of treated water via a tanker truck. 

Conversations with Contractor 

L)iscuss drilling schedule for temporan- leachate w-ell instaUation. 

Discuss w-ashout area onto MDNRE property and additional verification soil .samples in OILS area. 

Meetings: 

None. 

Safely Issues: 

None. 

Production Delays: 

None. 

Report on Subcontractors; 

None. 

Accidents: 

None. Report fUed Yes To: G.Car1i\A. Stadnyk\Filing 

Report on down equipment; 

None. 
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